ESSB 5024 Sec 312 requirements:

WSDOT Highway Construction Program
Nickel / TPA Project Budget History
ESSB 5024 - Sec 312: Budget, Scope, and Schedule Summary

(c) Highway projects that have experienced scope
increases and that can be reduced in scope.

(a) Comparison of the original project cost estimate approved in the 2003 and 2005
project list to the completed cost of the project, or the most recent legislatively

(b) Highway projects that may be
reduced in scope and still achieve a

(d) Highway projects that have lost significant local or
regional contributions which were essential to completing

(e) Contingency amounts allocated to projects

approved budget and total project costs for projects not yet completed. functional benefit. the project
Budget History (a) Dollars in Th | Delivery Performance Scope Status & Options
(c) (d)
Est % design % Change (b) If Previously Lost Local or (e)
@ initial Rev from Initial | Budget Status Can the Scope be Increased, can it Regional Estimated
BIN Project Project Title funding Package O03LEGFIN | O4LEGFIN | O5LEGFIN | O6LEGFIN | O7LEGFIN | OSLEGFIN | O9LEGFIN | 10LEGFIN | 11LEGFIN | 12LEGFIN | 13LEGFIN Current Budget (£5%) Delivery Status duced? Scope Change? [ Reduce Back Down? Funding? Contingency Ci
100231B 100231B US 2/Fern Bluff to Sultan Startup - Stormwater Drainage 3% Design TPA 799 862 1,012 1,012 461 -42.2%| On Budget Completed No(100231B) No(100231B) Budget: The decrease is due to the selection of a less expensive
Improvements stormwater drainage and treatment solution. This approach also
resulted in reduced right-of-way costs.
Schedule: The project is being delivered 3 quarters early because the
contractor took less time than anticipated to complete the revised
design. (100231B)
100232C 100232C US 2/10th St Intersection Vic - Stormwater Drainage 3% Design TPA 441 452 534 534 211 -52.1%| On Budget Completed No(100232C) No(100232C) Budget: The decrease is due to the selection of a less expensive
Improvements stormwater drainage and treatment solution. This approach also
resulted in reduced right-of-way costs. (100232C)
100236E 100236E US 2/Pickle Farm Road and Gunn Road - Add Turn Lanes <1% Design Nickel 973 972 972 972 1,322 1,306 1,346 1,257 1,262 1,257 1,244 27.9%| Over Budget Completed No(100236E) No(100236E) Budget: A portion of the increase is due to unanticipated temporary
water pollution/erosion control ($10,000) and for additional design
required ($125,000). However, a majority of the increase was due to
escalation in bid prices and an increase to construction engineering.
Schedule: The project is being delivered 3 quarters early. (100236E)
200200z 200200Z US 2/Wenatchee - Build Trail Connection 3% Design TPA 1,000 1,015 1,589 1,835 1,835 1,802 1,803 1,798 79.8%| Over Budget Completed No(2002002) No(2002002)
200201E 200201E US 2/US 97 Peshastin E - New Interchange <1% Design Nickel 25,350 16,550 17,548 17,548 21,575 21,935 20,996 20,698 20,697 20,692 20,680 -18.4%| On Budget Completed No(200201E) No(200201E)
200201H 200201H US 2/S of Orondo - Add Passing Lane <1% Design TPA 2,550 2,728 3,124 3,364 3,512 2,747 2,423 2,423 2,412 2,408 -5.6%| On Budget Completed No(200201H) No(200201H)
200201) 200201) US 2/East Wenatchee N - Access Control <1% Design TPA 360 360 360 360 360 360 364 365 364 364 1.1%| On Budget Design No(200201J)
200201K 000255P, US 2/Wenatchee River Bridge - Replace Bridge (aka PIN 1% Design TPA - - 10,000 10,000 12,223 12,223 12,223 11,739 7,963 6,697 6,682 8,080 -33.2%| On Budget Under Construction No(200201K) No(200201K)
200201K 000255P)
200201L 000255Q, US 2/Chiwaukum Creek - Replace Bridge (aka PIN 000255Q) 1% Design TPA - - 7,000 7,000 7,000 7,048 7,000 8,367 5,543 5,809 5,804 6,257 -17.1%| OnBudget | Under Construction | No(200201L) No(200201L)
200201L
200221H 200221H US 2/Dryden - Install Signal 60% Design Nickel 320 320 461 461 498 498 482 481 50.4%| Over Budget Completed No(200221H) No(200221H) Budget: The cost increase is due to escalated construction material
costs and adjustment for inflation.
Schedule: This project was tied to the US 2/Leavenworth to Cashmere-
Paving project and was delivered one year early. (200221H)
6002295 6002295 US 2/Colbert Rd Intersection - Intersection Improvements 1% Design TPA 1,000 1,000 1,025 1,052 1,171 49 -95.1%| On Budget Completed No(600229S) No(600229S)
600230C 600230C US 2/N Glen-Elk Chattaroy Rd Intersection - Intersection 1% Design TPA 1,000 1,000 1,026 1,055 1,174 804 740 692 689 -31.1%| On Budget Completed No(600230C) No(600230C)
Improvements
300341B 300341B SR 3/SR 303 Interchange (Waaga Way) - Construct Ramp 3% Design Nickel 15,179 17,276 17,991 22,204 24,828 24,828 26,047 71.6%| Over Budget Completed No(300341B) Yes; No(300341B) No(300341B) Budget: Cost increases are the result of additional design elements
Local funded work required (noise barriers, soil nail walls, concrete retaining walls, wetland
added(300341B) mitigation and fascia treatments), traffic flow and safety modifications
made, and damage repairs required because of adverse weather. In
addition, $4.1 million of local funds were added to the project to
address work on the local system. Furthermore, the 2003 project list
excluded expended/planned design and right of way funded with PEF.
Adjusting for the PEF dollars and excluding the local work, the project
has increased 21% over the initial 2003 funding.
Scope: Local funded improvements were added to the project.
Schedule: This project has been delayed 2 years as a result of significant
project redesign and environmental permitting delays which delayed the
advertisement of this project. The changes were primarily driven by
modifications of zoning and land use by Kitsap County in the vicinity of
the interchange that rendered the previously shelved design flawed.
(3003418B)
300344C 300344C SR 3/Belfair Bypass - New Alignment < 1% Design TPA 15,000 15,000 15,000 15,000 15,000 14,530 14,533 14,963 14,960 14,960 -0.3%| On Budget Design No(300344C)
300344D 300344D, SR 3/Belfair Area Improvements - Mobility (aka PIN 3003IMP) 1% Design TPA - - 15,700 17,522 16,134 18,635 18,616 18,027 18,154 18,154 18,153 19,258 15.6%| Over Budget Design No(300344D)
3003IMP
300348A 300348A SR 3/Fairmont Ave. to Goldsborough Cr. Bridge - Safety 1% Design 9,920 12,483 13,314 13,863 13,863 13,863 13,865 13,865 39.8%| Over Budget Deferred/Deleted No(300348A)
3003488 3003488 SR 3/Jct US 101 to Mill Creek - Safety 3% Design TPA 2,000 2,230 2,239 2,299 2,586 480 467 467 466 -76.7%| On Budget Completed No(300348B) No(300348B)
300355A 300355A SR 3/Imperial Way to Sunnyslope - Add Lanes 3% Design TPA 1,929 2,437 2,544 2,893 2,911 1,609 1,547 -39.2%| On Budget Completed No(300355A) No(300355A) Budget: Favorable market condition for bids resulted in decreased
construction costs.
Schedule: The project is being delivered 1 quarter late as a result of a
delay in advertisement, stemming from delay in utility relocation work
by Qwest. (300355A)
300366A 300366A SR 3/SR 106 S Belfair - Install Signal 3% Design TPA 1,023 1,059 760 815 821 -19.7%| On Budget Completed No(300366A) No(300366A) Budget: The project decrease is primarily the result of favorable bids
that resulted in decreased construction costs.(300366A)
400411A 400411A, BRIDGE |SR 4/Abernathy Creek Bridge Replacement (aka PIN BRIDGE 1) 1% Design TPA - - 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 15,000 10,000 0.0%| On Budget Deferred/Deleted No(400411A)
1
4004958 4004958 SR 4/Svensen's Curve 30% Design Nickel 6,714 5,767 5,838 7,838 1,577 1,637 1,640 1,598 -76.2%| On Budget Completed No(400495B) Yes; No(400495B) Budget/Scope: Real estate and construction cost escalation increased
Reduction(400495 the project cost to the point it severely impacted the project's Benefit
B) /Cost making the larger curve re-alignment infeasible. The 2007
Legislature reduced the scope and provided $75,000 for low cost
operational enhancements such as signing and delineation for the 2007-
09 Biennium. The current cost includes prior actual expenditures
incurred trying to deliver the original project.
Schedule: The project was delivered 2 quarters late as a result of the
above issues.(400495B)
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BIN
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100511)
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100529C

100535H

100536D
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100543M
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100560A
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Project

100505A,
1005STG4

Project Title

I-5/Pierce Co Line to Tukwila Interchange - Add HOV Lanes

Est % design
@ initial
funding

Rev
Package

Nickel

03LEGFIN

144,509

04LEGFIN

142,745

O5LEGFIN

122,818

06LEGFIN

141,125

07LEGFIN

142,593

O08LEGFIN

139,855

09LEGFIN

10LEGFIN

138,891

11LEGFIN

138,946

12LEGFIN

138,912

13LEGFIN

138,878

Current

138,874

% Change
from Initial
Budget

-3.9%

Budget Status
(£ 5%)

On Budget

Delivery Status

Completed

(b)
Can the Scope be
Reduced?

No(100505A)

Scope Change?

(c)
If Previously
Increased, can it
Reduce Back Down?

(d)
Lost Local or
Regional
Funding?

No(100505A)

(e)
Estimated
Contingency

Comments

Budget: Overall, the $4.7 million under spending is due to good unit bid
prices in the low bid. In 2005, prior PE/RW costs were not displayed in
the project list; causing the project to be shown at an incorrect total.
Scope: Funding and associated work was transferred from a separate
project (1005STG4) during the 2004 budget process.

Schedule: The project was delivered 1 year early. (100505A)

100511)

I-5/S Seattle NB Viaduct - Bridge Paving

3% Design

TPA

10,692

10,550

11,389

11,646

14,360

16,072

15,911

39.7%

Over Budget

Completed

No(100511J)

No(100511J)

Budget: The cost increase is due to additional design work to update the
design after having been shelved, underestimated polyester concrete
material quantities, underestimated bridge expansion joint work,
increased traffic control costs and additional contractor incentive
payment to complete work earlier.

Schedule: The project was completed 1 year early because the
contractor finished the work in less time than originally planned.
(100511J)

100525P

1-5/5th Ave NE to NE 92nd St - Noise Wall

3% Design

TPA

7,248

7,679

14,144

14,677

11,677

9,083

9,088

9,064

9,059

9,059

25.0%

Over Budget

Completed

No(100525P)

No(100525P)

100529C

I-5/NE 175th St to NE 205th St - Add NB Lane

30% Design

Nickel

8,842

8,915

6,972

8,915

8,915

8,915

8,782

8,725

8,735

8,735

8,726

-1.3%

On Budget

Completed

No(100529C)

No(100529C)

Budget: In 2005, prior PE/RW costs were not displayed in the project
list; causing the project to be shown at an incorrect total. Overall, the
cost decrease is due to construction cost savings.

Schedule: The project was delivered 2 quarters ahead of schedule as a
result of schedule risks not being realized.(100529C)

100535H

1-5/52nd Ave W to SR 526 - Roadside Safety and Ramp
Improvements

3% Design

Nickel

2,922

2,905

2,695

2,642

2,782

2,782

2,681

2,698

2,703

2,703

2,698

-7.7%

On Budget

Completed

No(100535H)

No(100535H)

Budget: The cost decrease is due to design savings and resulting change
that did not require right of way acquisition.

Schedule: The project was delivered 3 quarters ahead of schedule as the
result of delivering this project with an adjacent paver for efficiency
purposes.(100535H)

100536D,
1005INC2

1-5/SR 525 Interchange Phase (aka PIN 1005INC2)

1% Design

TPA

18,200

20,347

20,000

20,000

20,000

20,000

20,001

20,001

20,010

20,010

9.9%

Over Budget

Deferred/Deleted

Yes;
Change(100536D)

No(100536D)

Scope: The original project was to construct a new ramp from
southbound I-5 to westbound SR 525. During design, it was discovered
that the initial design concept was not feasible due to construability
challenges. The Department proposed to use the funds on other
improvements within the same corridor. The 2007 Legislature approved
the scope change and appropriated $20 million as the State's
contribution to improving Lynnwood City Center Access.(100536D)

1005378,
1005INC1

1-5/196th St (SR 524) Interchange SB Braided Ramp (aka PIN
1005INC1)

1% Design

TPA

44,000

47,730

54,182

54,991

59,491

52,195

33,775

32,775

32,522 32,584

-25.9%

On Budget

Completed

No(1005378)

No(1005378)

600000(100537B)

100543M

1-5/SR 526 to Marine View Drive - Add HOV Lanes

30% Design

Nickel

246,286

221,629

219,237

219,236

220,575

220,575

221,427

221,313

220,118

220,112

220,100 220,050

-10.7%

On Budget

Completed

No(100543M)

No(100543M)

Budget: Funding was reduced in 2004 based on updated project delivery
assumptions using a design-build approach and inflation savings as a
result of project acceleration.

Schedule: Delivery was accelerated 3.5 years to ensure delivery prior to
the 2010 Olympics.(100543M)

1005446,
1005INC4

1-5/41st St Interchange Improvements (aka PIN 1005INC4)

1% Design

TPA

40,400

43,103

42,844

42,344

42,844

42,637

42,592

5.4%

Over Budget

Completed

No(100544G)

Yes;
Local funded work
added(100544G)

No(100544G)

No(100544G)

Budget: The cost increase is due to adding City of Everett's contribution
for additional city intersection improvements. The city's contribution
was in the form of $2.44 million in federal funds. In order to keep this
project de-federalized, these funds were swapped with TPA funds from
the UW Bothell project. Excluding the city's contribution for work
added, this project is 0% over the initial estimate.

Scope: A city contribution of federal funds were received to complete
additional city intersection improvements.(100544G)

100552A,
1005TTI

1-5/116th Street Interchange (aka PIN 1005TTI)

N/A WSDOT
contributi
to Tribe's
prroject

TPA

900

900

900

900

0.0%

On Budget

Completed

No(100552A)

No(100552A)

No issues to report on this project.(100552A)

100552S

I-5/SR 532 NB Interchange Ramps - Add Turn Lanes

30% Design

Nickel

8,115

8,106

8,106

8,106

8,117

7,172

7,188

6,741

6,684

6,683

6,678

-17.7%

On Budget

Completed

No(1005525)

No(1005525)

Budget: RW funding originally anticipated was not fully needed based
on final project design. RW savings were used to cover minor CN
increase ($130,000) and higher PE costs ($600,000).

Scope: The project design was changed from a roundabout to a
signalized intersection with additional channelization.

Schedule: The project was delivered 2 quarters ahead of schedule as a
result of contractor schedule improvements.(100552S)

100553N,
1005INCS

1-5/172nd St NE (SR 531) Interchange - Rebuild Interchange (aka
PIN 1005INC5)

TPA

7,390

7,474

31,148

35,426

42,242

44,612

46,790

37,262

34,762

33,484

33,173 33,171

6.5%

Over Budget

Completed

No(100553N)

No(100553N)

100559s

I-5/Fisher Creek Vicinity - Stormwater Drainage Improvements

3% Design

TPA

248

264

277

285

319

298

240

240

239

-3.9%

On Budget

Completed

No(1005595)

No(1005595)

100560A

1-5/300th St NW Vic to Anderson Rd Vic - Install Cable Barrier

3% Design

TPA

1,176

1,288

1,288

1,226

4.3%

On Budget

Completed

No(100560A)

No(100560A)

Budget: The cost increase due to underestimated final construction
costs.

Schedule: The project was delivered 1.5 years early as a result of the
contractor completing the project earlier than planned because the
project was advertised one year earlier to complete this important safety
work.(100560A)

1005668

|-5/2nd Street Bridge-Replace Bridge

30% Design

Nickel

13,667

13,681

14,679

14,333

14,412

14,412

14,157

3.6%

On Budget

Completed

No(100566B)

No(100566B)

Budget: The cost increase is primarily due to changes for bridge pier
foundations. In addition, the city of Mount Vernon provided local
funding to address the city's storm drainage system within the project
limits. Excluding the funding and associated work from the project
estimate, this project is 0% over the initial budget.

Schedule: The project was delivered 2 quarters ahead of schedule due
to management of construction risks.(100566B)
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100569B 100569B I-5/SR 11 Vic to Weigh Station Vic - Install Cable Barrier 3% Design On Budget Completed No(100569B) No(100569B) Budget: The decrease is due to construction cost savings.

Schedule: The project was completed 1.5 years ahead of schedule due to
the contractor completing the project earlier than planned because the
project was advertised one year earlier to complete this important safety
work.(100569B)

100582S 100582S 1-5/SB Viaduct, S Seattle Vicinity - Bridge Repair 3% Design TPA 3,910 3,991 1,108 1,266 1,142 -70.8%| On Budget Completed No(100582S) No(100582S) Budget: The decrease is due to the use of a less expensive expansion
joint work method, following a value engineering study along with input
from bridge design.

Schedule: The project was delivered 1 quarter early.(1005825)

100583S 100583S I-5/Chuckanut Creek Vicinity - Stormwater Drainage 3% Design TPA 948 1,021 1,113 1,145 1,282 560 455 455 452 -52.3%| On Budget Completed No(100583S) No(100583S)
Improvements
100583W 100583W |-5/Padden Creek Vicinity - Stormwater Drainage Improvements 3% Design TPA 431 465 507 521 584 268 222 195 193 179 -58.6%| On Budget Completed No(100583W) No(100583W)
100584A 100584A 1-5/SB Ramps at SR 11/0ld Fairhaven Parkway - Add Ramp Lane 3% Design Nickel 1,575 1,571 1,647 1,647 2,426 2,423 2,262 2,262 2,249 2,249 2,245 2,245 42.6%| Over Budget Completed No(100584A) Yes; No(100584A) No(100584A) Budget: Local work added to the project that was paid for by a
Local funded work combination of a local acquired federal earmark and other local funds in
added(100584A) excess of $257,000. Excluding this scope of work and associated
funding, the project costs has changed -4% from the initial 2003
package.

Scope: Local funded city street improvements were added to the project.
Schedule: The project was delivered 1 quarter ahead of schedule.
(100584A)

1005908 1005908 1-5/SR 542 Vicinity to Bakerview Rd - Install Cable Barrier 3% Design On Budget Completed No(100590B) No(100590B) Budget: The decrease is due to construction cost savings.
Schedule: The project was completed 1.5 years ahead of schedule due to
bundling this work with other similar projects under a single
contract.(100590B)
100591G 100591G I-5/Squalicum Creek Vicinity - Stormwater Drainage 3% Design TPA 361 387 408 420 470 195 150 150 148 -58.9%| On Budget Completed No(100591G) No(100591G)
Improvements
100591Y 100591Y I-5/Bakerview Rd to Nooksack River Br-Slater Rd I/C - Safety <1% Design Nickel 782 784 784 707 111 120 125 67 46 46 43 -94.5%| On Budget Completed No(100591Y) Yes; No(100591Y) Budget/Scope: Budget was reduced in 2007 as a result of a proposal to
Improv Reduction(100591 implement a low cost solution in lieu of the original scope of work.
Y) Safety benefits will still be achieved.(100591Y)

1005950 [100505D_____|I-5/Blaine Vicinity - Median Cross OverProtection | | va | [ | [  2as) [ aas[ | | [ [ | 23] 00% NA | Completed | Nofaooseso) | | | Nofwoosespy | | 000000 |

400506A 1-5/Columbia River Crossing/Vancouver - EIS <1% Design TPA 124,036 | 126,235 | 172,709 | 217,615 296,114 | 213,652 437.7%| Over Budget Design No(400506A)
400506H I-5/NE 134th St Interchange (1-5/1-205) - Rebuild Interchange 1% Design Nickel 89,091 84,341 98,441 98,439 94,768 92,971 136.9%| Over Budget | Under Construction No(400506H) No(400506H)
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Budget History (a) Dollars in Th | Delivery Performance Scope Status & Options
(c) (d)
Est % design % Change (b) If Previously Lost Local or (e)
@ initial Rev from Initial | Budget Status Can the Scope be Increased, can it Regional Estimated
BIN Project Project Title funding Package 03LEGFIN | O4LEGFIN | O5LEGFIN | O6LEGFIN | O7LEGFIN | OSLEGFIN | O9LEGFIN | 10LEGFIN | 11LEGFIN | 12LEGFIN | 13LEGFIN Current Budget (+5%) Delivery Status duced? Scope Change? | Reduce Back Down? Funding? Contingency C
400506M 400506M 1-5/Chehalis River Flood Control N/A Nickel 30,000 30,000 30,000 4,271 4,670 4,670 4,670 4,670 4,673 4,672 6,755 6,789 -77.5%| On Budget Under Construction No(400506M) Yes; No(400506M) Budget/Scope: This project was originally a partnership with Lewis
Change(400506M) County, the Cities of Centralia and Chehalis, and the Army Corps of
Engineers to design and construct a comprehensive flood control project
for the Chehalis River Basin. WSDOT was a partner based on the
comprehensive project addressing flood impacts to I-5. In 2005, with
the support of local agencies, the funding was reduced to a $2.5 million
contribution to raise and widen Airport Way on the west side of I-5.
Following the December 2007 storm event which caused severe flooding
and closed I-5 for several days, the 2008 Legislature provided $50 million
from the state building construction account to the OFM to participate
in flood hazard mitigation projects for the Chehalis river basin. $2.5
million of this total is dedicated toward a basin-wide study. (400506M)
400507L 400507L I-5/Lexington Vicinity - Construct New Bridge N/A - WSDOT Nickel 5,000 5,000 5,000 5,000 5,000 5,000 5,000 0.0%| On Budget Completed No(400507L) No(400507L) Budget: All contribution funds have been spent on the project.
contribution Schedule: This was a local lead project. WSDOT's contribution was made
as planned. (400507L)
400507R 400507R I-5/Rush Rd to 13th St - Add Lanes <1% Design Nickel 41,400 41,400 41,400 41,400 51,312 50,698 52,722 53,655 53,660 53,713 53,683 53,674 29.6%| Over Budget Completed No(400507R) No(400507R)
400507W 400507W, Woodland Industrial Area (aka PIN 4005WIA) N/A Study TPA - - 250 250 250 250 - 250 252 235 - 234 -6.5%| On Budget Completed No(400507W) No(400507W)
4005WIA
400508W 400508W, 1-5/Mellon Street I/C to Grand Mound 1/C - Add Lanes 1% Design TPA - - 160,000 160,000 197,211 196,619 214,332 201,682 199,369 196,703 182,409 158,385 14.0%| Over Budget | Under Construction | No(400508W) No(400508W)
400509M, 1500000(400508
400511W, W),
Sfrtmob 4530000(400511
w),
6030000(400508
w)
400510A 400510A, 1-5/SR 432 Talley Way Interch - Rebuild Interct (aka | 1% Design TPA - - 45,000 45,000 45,000 45,022 45,000 35,494 35,503 35,503 35,268 35,268 -21.6%| On Budget Completed No(400510A) No(400510A)
4432TWI PIN 4432TWI)
400595A 400595A I-5/Salmon Creek to 1-205 - Widening 3% Design Nickel 38,559 36,995 39,109 43,109 44,308 43,946 43,798 43,796 13.6%| Over Budget Completed No(400595A) Yes; No(400595A) No(400595A) Budget: This project experienced $5.7 million in construction increases
Increase(400595A) due to unanticipated site conditions that included major subsurface
hydraulic problems; resulting in additional bridge and wall plan changes.
Scope: Two noise walls were added to this project by the Legislature.
Schedule: This project was delivered 1 quarter early.
(400595A)
400599R 400599R I-5/SR 502 Interchange - Build Interchange <1% Design Nickel 34,730 34,730 34,730 43,338 56,130 51,748 52,144 52,513 52,521 52,521 52,224 52,224 50.4%| Over Budget Completed No(400599R) Yes; No(400599R) No(400599R) Scope: Funding and scope were transferred from the SR 502/I-5 to Battle
Increase(400599R) Ground project. This work included right of way and construction
needed to extend the widening and construct turn lanes through an
adjacent intersection. This effort provides efficient functionality at this
location until the entire corridor improvements are
completed.(400599R)
800502K 100502K, 1-5/SR 161/SR 18 - Interchange Improvements 30% Design | Nickel/TPA 3,628 3,687 104,687 111,997 108,589 109,042 109,216 109,335 109,495 109,504 109,482 113,160 8.1%| Over Budget Ci leted ( ) Yes; No(800502K) Scope: Originally funded for preliminary planning and design, the scope
109907C, Change(800502K) 1398116(800502K |was increased in 2005 to cover construction on the first stage of the
800502K project.(800502K)
800506C 800506C, 1-5/S 272nd St - Interchange Improvements (aka PIN 805CHG) 1% Design TPA - - 10,000 11,598 11,598 11,598 - - - - - 1,076 -89.2%| On Budget C leted ) No(800506C)
805CHG
800515C 100501E, 1-5/S Boeing Access Rd to Northgate - Concrete Pavm't Rehab < 1% Design Nickel 144,600 10,300 10,300 10,300 31,300 31,300 - - - - - 33,684 -78.4%| On Budget Under Construction Yes; ( 15C) ( 15C) Budget: The budget was increased in 2006 as a result of the scope
100521PA, Change(800515C), change noted below. In 2007, individual projects were identified to be
100527T, Yes; delivered with the scope and funding transferred to new projects.
8005158, Increase(800515C) Scope: In 2006 funding was added to address concrete needs on I-90 in
800515C, Kittitas County.(800515C)
concrete
800524H 100524Q, 1-5/Boston St to E Shelby St - SB I-5, Westside - Noise Wall (aka | 30% Design TPA - - 15,820 15,820 19,418 19,946 9,882 8,680 8,403 8,403 8,401 8,401 -46.9%| On Budget Completed No(800524H) Yes; ( 24H) ( 24H) Scope: An additional wall was added on the northbound side of I-5.
800524H PIN 100524Q) Increase(800524H (800524H)
)
800524P 800524P, noisew (I-5/Roanoke Vicinity Noise Wall (aka PIN NOISEW) < 1% Design Nickel 3,500 3,500 3,500 3,764 3,764 3,764 - - - - - 3,752 7.2%| Over Budget C leted ( 24P) No(800524P) Budget: In 2006, construction costs increase due to the need to remove
unforeseen underground obstructions in the project area. Increased
costs consist of 1) construction costs (time and materials), 2) associated
construction engineering, and 3) geotechnical services.
Schedule: This project is delayed 1 year because of additional efforts
needed to coordinate with the surrounding neighborhood and an
extended approval and procurement process for acquiring the
panels.(800524P)
8005242 1005SCN, 1-5/Ship Canal Bridge - Noise Mitigation Study (aka PIN < 1% Design TPA - - 5,000 5,000 5,000 5,000 5,000 7,001 5,871 5,870 5,866 5,535 10.7%| Over Budget Ci leted ( 247) ( 247) 47)
8005247 1005SCN)
ANDERSO ANDERSO 1-5/ Anderson Park and Ride TPA 4,500 N/A N/A N/A No(ANDERSO)
NOISE1 300518C, Thurston Noise Wall TPA - - 5,000 5,728 6,848 7,453 8,137 7,570 4,776 4,695 4,521 4,491 -10.2%| On Budget Completed No(NOISE1) No(NOISE1)
300518D, NOISE1
400612A 000655E, SR 6/Rock Creek Br E - Replace Bridge (aka PIN 000655E) 1% Design TPA - - 6,000 6,000 6,000 6,000 8,165 8,121 8,592 8,770 8,767 10,168 46.1%| Over Budget Design No(400612A)
400612A
4006128 000655F, SR 6/Rock Creek Br W - Replace Bridge (aka PIN 000655F) 1% Design TPA - - 6,000 6,000 6,000 6,000 6,083 6,428 6,849 6,953 6,983 7,277 16.4%| Over Budget Design No(400612B)
4006128
400694A 000655A, SR 6/Willapa River Br - Replace Bridge (aka PIN 000655A) 1% Design TPA 3,411 3,256 7,000 7,331 8,177 8,177 8,517 9,230 9,641 9,295 9,281 7,094 32.6%| Over Budget | Under Construction No(400694A) No(400694A)
400694A
4006948 4006948 SR 6/S Fork Chehalis River Bridge - Replace Bridge 30% Design TPA 6,140 6,175 7,710 7,710 14,627 14,804 13,293 11,786 10,999 10,900 10,888 41.2%| Over Budget Completed No(400694B) No(400694B)
SR7
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ESSB 5024 - Sec 312: Budget, Scope, and Schedule Summary

Budget History (a) Dollars in Th Delivery Performance Scope Status & Options
(c) (d)
Est % design % Change (b) If Previously Lost Local or (e)
@ initial Rev from Initial | Budget Status Can the Scope be Increased, can it Regional Estimated
BIN Project Project Title funding Package O03LEGFIN | O4LEGFIN | O5LEGFIN | O6LEGFIN | O7LEGFIN | OSLEGFIN | O9LEGFIN | 10LEGFIN | 11LEGFIN | 12LEGFIN | 13LEGFIN Current Budget (5%) Delivery Status duced? Scope Change? [ Reduce Back Down? Funding? Contingency Ci
300706B 300706B SR 7/SR 507 to SR 512 - Safety Improvements 80% Design Nickel 11,429 11,817 17,821 19,829 20,268 20,661 21,165 21,067 20,930 20,912 20,895 82.8%| Over Budget Completed No(300706B) Yes; No(300706B) No(300706B) Budget: In 2006, the project estimate was revised to update clearing and
Local funded work grubbing costs that were previously underestimated. In 2008, funding
added(300706B) was added to cover increases primarily due high bid prices that reflected
current market conditions. Local funds and a federal earmark (in excess
of $5.7 million) were provided for county proposed enhancements, such
as drainage system enhancements, emergency traffic signal
enhancements, and intersection and access improvements. Adjusting
for the local and earmark funds and the associated work, the project is
31% over the initial 2003 funding level.
Scope: Local funded improvements were added to the project.
Schedule: The project was completed 2.5 years late due to numerous
incremental changes in construction elements. These changes were a
result of project enhancements and adjustments as necessitated by local
agency agreements. (300706B)
100900E 100900E SR 9/SR 522 to 228th St SE, Stages 1a and 1b - Add Lanes 30% Design Nickel 22,250 22,489 19,950 20,802 22,840 24,474 24,472 23,851 23,764 23,761 23,743 23,743 6.7%| Over Budget Completed No(100900E) No(100900E) Budget: The cost increase is due to additional dewatering, utility
relocation, and temporary erosion control work than estimated.
Subsequent increases were the result of additional ramp and retaining
wall work required.
Scope: The original project assumed widening from two lanes to five,
with a two-way left turn lane from 212th St to north of 176th St. The
revised design will widen SR 9 from two lanes to four, with a raised
median.
Schedule: The project was delivered 1 quarter early.(100900E)
100900F 100900F SR 9/212th St SE to 176th St SE, Stage 3 - Add Lanes <1% Design Nickel 62,373 62,290 62,290 62,301 81,500 81,625 87,284 87,289 87,295 84,756 60,069 58,688 -3.7%| On Budget Under Construction No(100900F) No(100900F)
100900V 100900V, SR 9/212th St SE Vic to SR 96 - Safety <1% Design Nickel 5,950 5,942 5,942 5,942 6,198 6,229 6,231 3,998 5,277 5,141 5,089 5,025 -15.6%| On Budget Completed No(100900V) Yes; No(100900V) Scope: Some work was removed from the project to eliminate
100905D Change(100900V) redundant work with 100900F and 100914G . Following additional
analysis, the two-way left-turn at 172nd was deleted because it was
determined to not be necessary, northbound and southbound left-turn
lanes were added at 152nd St. and the length of the project was
shortened by three miles to align with other planned work in the
corridor. (100900V)
100901B 100901B SR 9/228th St SE to 212th St SE (SR 524), Stage 2 - Add Lanes 30% Design Nickel 22,283 22,312 22,770 25,526 31,181 31,199 31,318 31,122 31,108 31,112 31,099 31,099 39.6%| Over Budget Completed No(100901B) Yes; No(100901B) No(100901B) Budget: The cost increase is the result of additional design analysis
Local funded work driven by an updated traffic study, access management changes,
added(100901B) dewatering and erosion control costs, changed soils conditions,
materials cost escalation and inflation. In 2006, additional local funding
(in excess of $2.5 million) was provided. Excluding the local added work
and associated funding, the project cost has changed 30% from the
initial 2003 package.
Scope: Local funded improvements were added to the project.
Schedule: The project was delivered 1 quarter early.(100901B)
100912G 100912G, SR 9/Marsh Road Intersection Improvements (aka PIN 3% Design TPA - - 4,000 4,145 4,764 9,419 9,419 6,805 6,522 6,338 6,309 6,206 55.2%| Over Budget Completed No(100912G) No(100912G)
1009MR1 1)
100914G 1009048, SR 9 Corridor Improvements 1% Design TPA - - 123,000 123,000 132,815 132,650 138,933 131,892 123,588 105,672 116,852 116,957 -5.0%| OnBudget | Under Construction | No(100914G) No(100914G)
100914G, 5473659(100922G
100916G, )
1009176,
100917M,
100921G,
1009226,
100928G, 109INT
1009201 1009201 SR 9/SR 528 Intersection - Signal 30% Design Nickel 842 645 750 753 -10.6%| On Budget Completed No(1009201) No(1009201) Budget: This project was completed under budget in 2004 as a result of
construction cost savings materializing from a competitive low bid.
Schedule: This project was delivered 2 quarters early due to a
pessimistic initial operationally complete date.(1009201)
100924A 100924A SR 9/108th Street NE (Lauck Road) - Add Turn Lanes <1% Design Nickel 1,353 1,393 1,393 1,393 1,846 1,822 1,822 1,704 1,711 1,702 1,695 25.3%| Over Budget Completed No(100924A) No(100924A) Budget: The primary cost increase was the result of a forecasted
inflation change that materialized during the construction phase.
Schedule: This project was delivered 2 quarters early.(100924A)
100930H 100930H SR 9/Schloman Rd to 256th St NE - New Alignment 30% Design Nickel 15,952 15,783 15,325 15,084 15,089 16,137 16,809 16,777 16,619 16,628 16,618 4.2%| On Budget Completed No(100930H) No(100930H)
1009301 1009301 SR 9/252nd St NE Vicinity - Add Turn Lane 30% Design Nickel 881 877 830 808 1,731 1,731 1,554 1,695 1,699 1,702 1,695 1,695 92.4%| Over Budget Completed No(1009301) No(1009301)
100931C 100931C SR 9/268th St Intersection - Add Turn Lane 30% Design Nickel 2,765 2,824 2,423 2,303 3,129 2,833 2,833 2,608 2,547 2,553 2,546 2,546 -7.9%| On Budget Completed No(100931C) No(100931C)
100934R 0009556, SR 9/Pilchuck Creek - Replace Bridge (aka PIN 000955G) 1% Design TPA - - 6,000 6,000 6,247 6,247 6,247 6,248 19,472 19,604 17,841 17,841 197.3%| Over Budget | Under Construction No(100934R) No(100934R)
100934R 2000000(100934R
)
100955A 100955A SR 9/Nooksack Rd Vicinity to Cherry St - New Alignment 30% Design Nickel 16,883 16,975 17,399 16,975 18,027 18,027 18,027 17,767 17,772 17,772 17,765 17,765 5.2%| Over Budget Completed No(100955A) No(100955A) Budget: The budget was increased by $950,000 as a result of RW
settlement costs. In addition, project design costs was higher due to
additional work for environmental permits, utility and railroad issues.
Schedule: This project was delivered 1 year late.(100955A)
SR 11
101100F 1005000, SR 11/1-5 Interchange-Josh Wilson Rd - Rebuild Interchange 1% Design TPA - - 10,000 10,606 10,935 12,004 12,840 12,967 10,471 10,112 10,108 10,064 0.6%| On Budget Completed No(101100F) No(101100F)
101100F (aka PIN 1005000)
101100G 1011006, SR 11/Chuckanut Park and Ride - Build Park and Ride (aka PIN 1% Design TPA - - 4,000 4,000 7,000 12,690 12,690 12,991 11,874 11,496 11,866 11,852 196.3%| Over Budget Completed No(101100G) Yes; No(101100G) No(101100G) Budget: The increase on the original scope of work is due to real estate
PR00002 PR00002) Local funded work cost escalation. The remaining cost increase is the result of local funds
added (101100G) being added by Skagit Transit to fund construction. Excluding the local
funds ($6.5 million) and their associated scope of work, this project is
75% over the initial budget.
Scope: Local funded work was added to construct the project.(101100G)
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WSDOT Highway Construction Program
Nickel / TPA Project Budget History
ESSB 5024 - Sec 312: Budget, Scope, and Schedule Summary

Budget History (a) Dollars in Th

Delivery Performance

Scope Status & Options

BIN
US 12
301251A
301261A

501202z

501203X

501204C

501205D

501208)
501211N
501211pP
501211W

5012121
5012120

401409W

3016388

Project

301251A

Project Title

US 12/Clemons Rd Vicinity - Intersection Improvements

Est % design
@ initial
funding

3% Design

Rev
Package

TPA

03LEGFIN

04LEGFIN

O5LEGFIN

2,500

06LEGFIN

2,711

07LEGFIN

3,315

O08LEGFIN

1,455

09LEGFIN

10LEGFIN

11LEGFIN

12LEGFIN

13LEGFIN

Current

1,043

% Change
from Initial
Budget

-58.3%

Budget Status
(£ 5%)

On Budget

Delivery Status

Completed

(b)
Can the Scope be
Reduced?

No(301251A)

Scope Change?

(c)
If Previously
Increased, can it
Reduce Back Down?

(d)
Lost Local or
Regional
Funding?

No(301251A)

(e)
Estimated
Contingency

Comments

301261A

US 12/Montesano Vicinity to EIma - Install Cable Barrier

1% Design

TPA

1,219

1,620

1,923

57.8%

Over Budget

Completed

No(301261A)

No(301261A)

Budget: The initial increase is due to an updated estimate based on the
design at the time. This subsequent increase was the result of needed fill
and grading work, additional erosion control, replacement of drainage
structures, and additional cable guardrail.

Schedule: The project was delivered 1 year early.(301261A)

5012027

US 12/Wallula to Walla Walla - Corridor Study

3% Design

Nickel

2,960

7,234

1,663

9,465

5,465

5,468

5,138

73.6%

Over Budget

Completed

No(5012027)

No(5012022)

501203X

US 12/Frenchtown Vicinity to Walla Walla - Add Lanes

3% Design

Nickel/TPA

45,406

50,473

66,382

56,577

59,538

56,972

52,002

51,879

51,822

51,705

13.9%

Over Budget

Completed

No(501203X)

Yes;
Increase(501203X)

No(501203X)

No(501203X)

Budget: The project cost increase is due the scope change noted below
which was primarily covered by the receipt of an additional federal
earmark ($4 million). The remainder of the increase is due to material
cost escalation for fuel related unit costs, inflation, and a minor redesign
in the roadway alignment to avoid a historic site.

Scope: As a result of a value engineering study, local support, and an
additional earmark, an interchange and an at-grade intersection were
added to the project.

Schedule: This project is being delivered 1 quarter late.(501203X)

501204C

US 12/SR 124 to McNary Pool - Add Lanes

<1% Design

Nickel

11,800

11,751

12,203

12,299

12,092

12,098

12,098

12,092

12,092

2.5%

On Budget

Completed

No(501204C)

Yes;
Local funded work
added(501204C)

No(501204C)

No(501204C)

Budget: Project increases are the result of a federal earmark and local
funds added to the project. Excluding the local funds ($254,000) and
their associated work, the project was 0% over the initial budget.
Scope: Local funded improvements were added to the scope of the
project.(501204C)

501205D

US 12/Attalia Vicinity to US 730 - Add Lanes

<1% Design

Nickel

10,427

10,147

10,427

5,737

800

800

800

801

801

799

-92.3%

On Budget

Completed

No(501205D)

Yes;
Reduction(501205
D)

No(501205D)

Budget: Low cost enhancements are being considered to deliver a
function benefit in this corridor, specifically in the vicinity of US 12 and
Us 730.

Scope: A study of alignment alternatives was completed and
determined that this project was not needed with the preferred
alternative. (501205D)

501208)

US 12/0Id Naches Highway - Build Interchange

3% Design

Nickel

38,295

37,839

38,294

35,794

37,178

38,465

38,465

38,440

38,444

38,444

38,440

38,440

0.4%

On Budget

Deferred/Deleted

No(501208))

501211N

US 12/Tieton River W Crossing - Replace Bridge

1% Design

TPA

2,540

2,533

6,208

6,250

7,568

8,123

9,061

6,076

6,393

6,022

5,999

5,999

-3.4%

On Budget

Completed

No(501211N)

No(501211N)

501211P

US 12/Tieton River E Crossing - Replace Bridge

1% Design

TPA

2,045

2,047

4,178

4,274

5,795

6,213

6,881

6,020

5,571

4,887

4,875

4,875

16.7%

Over Budget

Completed

No(501211P)

No(501211P)

501211W

US 12/Attalia Vicinity - Add Lanes

3% Design

Nickel

10,333

10,333

10,333

15,022

16,201

15,889

15,960

54.5%

Over Budget

Completed

No(501211W)

No(501211W)

Budget: The project cost increase was primarily due to a design change
in the initial alignment and frontage road length required to avoid the
Boise Cascade Waste Disposal and Composting Site. In addition, the low
bidder came in almost 9% over the engineers estimate due to the recent
unpredictable escalation in asphalt prices.

Schedule: This project was delivered 1 quarter early.(501211W)

5012121

US 12/SR 124 Intersection - Build Interchange

1% Design

TPA

20,000

21,385

25,944

26,767

29,490

24,014

22,251

21,955

21,308

21,408

7.0%

Over Budget

Completed

No(5012121)

No(5012121)

5012120

US 12/40th Ave Interchange - Interchange Improvements

3% Design

TPA

2,000

2,170

2,123

2,106

1,903

-4.8%

On Budget

Completed

No(5012120)

Yes;
Local funded work
added(5012120)

No(5012120)

No(5012120)

Budget: The increase is due to $167,000 of local funds being added to
this project in connection with adjacent work on the local system.
Excluding these local funds and associated work added, the project is -
13% under the initial budget.

Scope: Local funded improvements were added to the scope of the
project.(5012120)

501213E, Chronic

401408s

US 12/Naches River N of Yakima - Stabilize Slopes (aka PIN
CHRONIC)

SR 14/Lieser Rd Interchange - Add Ramp Signal

1% Design

<1% Design

TPA

TPA

515

2,116

1,000

2,162

1,029

2,960

977

2,985

973

2,976

2,977

2,998

2,996

2,954

2,954

833

39.6%

-16.7%

Over Budget

On Budget

Completed

Completed

No(501213E)

No(401408S)

Yes;
Reduction(401408
S)

No(501213E)

No(4014085)

Budget: Despite the scope reduction below, this project has experienced
materials cost escalation which prevented a larger budget savings than
first anticipated.

Scope: Originally planned to signalize both off-ramps at this
interchange, the scope was reduced following a traffic analysis that
concluded only the westbound off-ramp needed the improvement.
(401408S)

401409W,
401493C

301632A

SR 14/Camas Washougal - Add Lanes and Build Interchange
(aka PIN 401493C)

SR 16/Burley-Olalla Interchange - Build Interchange

< 1% Design

<1% Design

TPA

Nickel

930

15,320

15,172

40,000

14,921

40,000

14,921

57,000

25,143

57,000

27,246

57,000

24,399

57,000

24,255

56,723

22,661

49,738

22,581

48,701

22,576

48,656

22,576

21.6%

47.4%

Over Budget

Over Budget

Completed

Completed

No(401409W)

No(301632A)

Yes;
Reduction(401409
w)

No(401409W)

No(301632A)

Budget: The increase is the result of construction material cost
escalation and right of way costs. As a result of new bridge standards for
seismic design and the subsequent associated cost increase, the scope
reduction identified below is being implement in order to keep this
project within current budget.

Scope: Although still maintaining the intended safety and mobility
benefits, the project scope was reduced by shortening the length of the
widening to be completed within the original project limits and doing
some additional work at the east end of the project.

Schedule: This project was delivered 1.5 years late due to the above
scope adjustments.(401409W)

016000A,
301632M

SR 16/NW of Tacoma Narrows to SE of Burley/Olalla - Median
Cross Over (aka PIN 016000A)

1% Design

TPA

900

923

1,000

1,000

938

4.2%

On Budget

Completed

No(301632M)

No(301632M)

Budget: The increase is due to materials cost escalation.
Schedule: The project was delivered 1 quarter early.(301632M)

301636A,
3016TN1

SR 16/1-5 to Tacoma Narrows Bridge - Add HOV Lanes

3% Design

Nickel

125,744

118,329

118,201

118,201

118,200

118,167

133,686

134,119

127,451

127,080

126,673

126,673

0.7%

On Budget

Completed

No(301636A)

No(301636A)

Budget: The initial 2003 investment did not allocate funding between

the two active projects in the corridor until 2004. Adjusting the initial

budget for its share of the 2003 investment would result in this project
being completed 0% over the initial budget.(301636A)

3016388

SR 16/36th St to Olympic Dr NW - Add HOV Lanes

3% Design

Nickel

2,330

8,974

8,900

8,914

8,891

7,860

7,516

7,518

7,460

7,399

7,394

217.3%

Over Budget

Completed

No(3016388B)

No(3016388)

Budget: The initial 2003 investment did not allocate funding between

the two active projects in the corridor until 2004. Adjusting the initial

budget for its share of the 2003 investment would result in this project
being completed 0% over the initial budget.(301638B)
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WSDOT Highway Construction Program

Nickel / TPA Project Budget History

ESSB 5024 - Sec 312: Budget, Scope, and Schedule Summary

Budget History (a) Dollars in Th

Delivery Performance

Scope Status & Options

BIN
201700C

201701D
201701E
201701G
201729A

101813F

101817C
101822A
101826A

102023!1

102027C

102029s
102037C

102039A

202005A
SR 22
502201V

2014 ESSB 5024 Section 312 Report

Project

Project Title

Est % design
@ initial
funding

Rev
Package

O3LEGFIN

O04LEGFIN

OSLEGFIN

06LEGFIN

07LEGFIN

O08LEGFIN

O9LEGFIN

10LEGFIN

11LEGFIN

12LEGFIN

13LEGFIN

Current

% Change
from Initial
Budget

Budget Status
(£ 5%)

Delivery Status

(b)
Can the Scope be
duced?

Scope Change?

(c)
If Previously
Increased, can it
Reduce Back Down?

(d)
Lost Local or
Regional
Funding?

C

(e)
Estimated
ingency

C

201700C, SR 17

SR 17/Moses Lake to Ephrata - Widening

<1% Design

TPA

5,000

5,000

5,000

5,000

4,850

3,780

3,462

3,462

3,443

-31.1%

On Budget

Completed

No(201700C)

Yes;
Increase(201700C)

No(201700C)

No(201700C)

Scope: The project was originally scoped to complete the scoping and
environmental work associated with widening SR 17 to four lanes. This
effort was completed with less than the full budget. The 2007
Legislature approved a scope change that allowed construction of a
passing lane to alleviate congestion. This effort will be combined with
the SR 17/North of Moses Lake - Passing Lane project.(201700C)

201701D

SR 17/0thello Vic to Soap Lake Vic - Install Lighting

<1% Design

TPA

415

448

523

563

590

196

-55.7%

On Budget

Completed

No(201701D)

No(201701D)

201701E

SR 17/N of Moses Lake - Add Passing Lane

<1% Design

TPA

1,000

1,061

1,217

1,306

645

647

647

-37.3%

On Budget

Completed

No(201701E)

No(201701E)

201701G

SR 17/Adams Co Line - Access Control

<1% Design

TPA

80

80

80

80

80

80

81

82

81

1.3%

On Budget

Design

No(201701G)

201729A

101813F,
MCOP005

SR 17/Pioneer Way to Stratford Rd - Widen to Four Lanes

SR 18/SE 304th to SR 516 - Median Cross Over Protection (aka
PIN MCOP005)

30% Design

3% Design

TPA

TPA

2,676

3,112

15,215

830

16,112

250

20,989

20,985

250

20,987

21,066

21,057

242

38.4%

-70.8%

Over Budget

On Budget

Completed

Completed

No(201729A)

No(101813F)

No(201729A)

No(101813F)

Budget: The cost increase is due to material cost escalation for bid items
higher than engineers estimate and inflation.
Schedule: The project was delayed 1 quarter.(201729A)

Budget:The cost decrease is due to construction savings.
Schedule: The project was delivered 1 year early as a result of bundling
with other similar projects under one contract.(101813F)

101817C

SR 18/Covington Way to Maple Valley - Add Lanes

Nickel

62,743

69,372

70,850

68,525

68,504

68,504

68,508

68,129

67,978

67,944

67,924

8.3%

Over Budget

Completed

No(101817C)

No(101817C)

101822A,
1018MVB

SR 18/1ssaquah/Hobart Rd to Tigergate - Add Lanes (aka PIN
1018MVB)

<1% Design

Nickel

3,022

3,022

3,022

3,022

3,022

3,022

3,022

3,023

3,025

3,025

3,022

3,022

0.0%

On Budget

Design

No(101822A)

101826A,
1018MVC

102023!1

SR 18/Tigergate to 1-90 - Add Lanes (aka PIN 1018MVC)

SR 20/Ducken Rd to Rosario Rd - Add Turn Lanes

<1% Design

3% Design

Nickel

Nickel

3,019

4,393

3,019

4,979

3,019

6,349

5,019

6,427

3,019

8,237

3,019

8,505

3,019

8,438

3,019

8,398

3,022

8,407

3,022

8,407

3,019

3,019

8,396

0.0%

91.1%

On Budget

Over Budget

Design

Completed

No(1020231)

No(101826A)

No(1020231)

Budget: The cost increase is due mainly to the higher replacement cost
for unique Civilian Conservation Corps-replica guardrail that is much
more expensive than normal guardrail, and underestimated contract bid
item costs. Underestimated design costs and higher construction
material costs also contributed to the increase.

Schedule: The project was delayed 2 quarters in order to keep SR 20
open to traffic during the summer months.(1020231)

102027C

SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening

80% Design

Nickel

12,281

13,068

16,920

16,920

25,694

32,294

30,662

30,667

29,224

29,231

29,112

29,117

137.1%

Over Budget

Completed

No(102027C)

Yes;
Local funded work
added(102027C)

No(102027C)

No(102027C)

Budget: $6 million of the increase is due to materials cost escalation.
$1.2 million is due to additional consultant staff needed to complete
design work and right-of-way plans. $1.6 million of the increase is due to
higher real estate prices. Other cost contributors are higher wetland
mitigation costs and new construction cost inflation index. Nearly $3.0
million of additional local funding was provided to address adjacent
work on the local system. Excluding the local added work and
associated funding, the project cost has changed 129% from the initial
2003 package.

Scope: Local funded improvements were added to the project.
Schedule: This project is being delivered 1 year late as a result of the cost
drivers identified above.(102027C)

102029s

SR 20/Sharpes Corner Vicinity - New Interchange

1% Design

TPA

19,150

21,897

21,897

23,368

23,368

23,217

23,218

23,218

23,606

26,606

23.3%

Over Budget

Deferred/Deleted

No(1020295)

102037C

SR 20/Thompson Road - Add Signal

30% Design

TPA

775

1,022

1,038

1,038

1,038

20.7%

Over Budget

Completed

No(102037C)

No(102037C)

Budget: The cost increase is due to underestimating design work, unit
bid prices, and signal interconnect work.
Schedule: The project was delivered 1 quarter early.(102037C)

102039A

SR 20/Fredonia to I-5 - Add Lanes

60% Design

Nickel

83,315

83,797

84,798

83,780

109,894

118,165

118,151

105,648

102,737

102,717

102,623

102,595

23.1%

Over Budget

Completed

No(102039A)

Yes;
Increase(102039A)

No(102039A)

No(102039A)

Budget: The original 2003 funding did not provide for full construction of
the project. Additional construction funding to complete the envisioned
scope was provided in 2007 and 2009. The cost increases include
construction materials cost escalation, inflation, higher real estate
prices, additional right of way needed, and new environmental and
wetland mitigation requirements.

Scope: The funding was increases in recent years to provide full funding
for the construction phase of the project.

Schedule: This project is being delivered 2 quarters late.(102039A)

202005A

502201V

SR 20/Winthrop Area - Construct Bike Path

SR 22/1-82 to Toppenish - Safety Improvements

1% Design

3% Design

TPA

Nickel

7,151

6,903

1,171

6,903

1,241

6,903

1,958

10,115

1,958

4,906

1,958

5,428

1,959

5,088

1,959

4,929

1,959

4,547

7 of 17

1,959

4,812

©

4,815

-99.3%

-32.7%

On Budget

On Budget

Completed

Completed

No(202005A)

No(502201U)

Yes;
Reduction(502201
)

No(202005A)

No(502201U)

Budget: The reduction is the result of a reduced scope of work. The
initial project included replacement of a bridge at the north end of the
project limits. During design it was determined that a much longer
bridge was required to span the floodplain. The cost of the longer span
significantly exceeded the budget available. A scope change was
proposed and approved.

Scope: The project scope changed to address safety enhancements in
the corridor.

Schedule: The project is being completed 2 quarters early due to the fact
the original scope was reduced and the bridge replacement was
removed. This shortened the required working days to complete the
project. (502201U)




WSDOT Highway Construction Program
Nickel / TPA Project Budget History
ESSB 5024 - Sec 312: Budget, Scope, and Schedule Summary

Budget History (a) Dollars in Th | Delivery Performance Scope Status & Options
(c) (d)
Est % design % Change (b) If Previously Lost Local or (e)
@ initial Rev from Initial | Budget Status Can the Scope be Increased, can it Regional Estimated
BIN Project Project Title funding Package O03LEGFIN | O4LEGFIN | O5LEGFIN | O6LEGFIN | O7LEGFIN | OSLEGFIN | O9LEGFIN | 10LEGFIN | 11LEGFIN | 12LEGFIN | 13LEGFIN Current Budget (5%) Delivery Status duced? Scope Change? [ Reduce Back Down? Funding? Contingency Ci
502402E 502402E SR 24/1-82 to Keys Rd - Add Lanes 30% Design Nickel 38,963 38,906 45,625 50,234 53,692 52,692 50,498 50,533 50,522 50,506 50,506 29.6%| Over Budget Completed No(502402E) Yes; No(502402E) No(502402E) Budget: The project received an additional $5.2 million federal earmark
Local funded work to cover design element changes (new Yakima River bridge needed to
added(502402E) span the flood plain) as a result of the environmental permitting process.
In addition, nearly $4.5 million of local funds were added to address
utility relocation work associated with this project. The remaining cost
increase is due to material cost escalation and inflation. Excluding the
federal and local funds, the project increased 4% over the initial scope of
work funded in 2003.
Scope: A federal earmark and local funds were added to address project
elements not funded by the 2003 package.
Schedule: This project was completed 2 quarters early due to an
aggressive contractor schedule.(502402E)
502403 502403 SR 24/SR 241 to Cold Creek Rd - Add Passing Lanes 1% Design TPA 3,800 4,268 5,145 5,145 4,433 4,153 4,153 4,149 9.2%| Over Budget Completed No(5024031) No(502403I)
202601E 202601E SR 26/Othello Vi Install Lighting <1% Design TPA 170 170 193 258 182 147 147 144 -15.2%| On Budget Completed No(202601E) No(202601E)

202601I SR 26/W of Othello - Add Passing Lane <1% Design -22.6%| On Budget Completed No(2026011) No(202601I)

202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 - New Alignment 3% Design Over Budget | Under Construction No(202800D) No(202800D)

202801) SR 28/E Wenatchee - Access Control <1% Design On Budget Future Start No(202801J)

603199A 603199A SR 31/Metaline Falls to Canadian Border - All Weather Road 60% Design 17,150 17,274 18,86 18,862 17,39 ----- 17,206 On Budget Completed No(603199A) -_ No(603199A) - No issues to report on this project.(603199A)

5082010 5082010 1-82/Valley Mall Blvd Interchange - Rebuild Interchange 3%Design | TPA | | | 24925 30,118 32,406 34,313) 38,555 33,148 34,207 34,584 34,785 34,785 39.6%| Over Budget Completed No(5082010) | | | No(s082010) | | ]

109040Q 109040Q, 1-90/Two Way Transit - Transit and HOV - Stage 1 3% Design | Nickel/TPA 15,000 15,745 47,177 50,445 49,965 50,832 33,600 42,729 41,337 41,161 41,215 41,188 -12.7%| On Budget Completed No(109040Q) Yes(109040Q), No(109040Q) No(109040Q) Budget/Scope: Funding was transferred from the stage 1 project in
1090408, Yes; 2007.(109040Q), Budget: Funding fluctuations reflect anticipated
109040T Change(109040T), availability of federal earmark funds. In 2005, additional funding was
Yes; provided for stages 2 and 3 of the project. This investment was
Increase(109040Q separated onto a different project in the 2007 budget.

) Scope: Funding and work was increased in 2005 and subsequently
transferred to a separate project in 2007 for delivery and management
purposes.

Schedule: This project is being delivered 1.5 years late due to the delay
in selection of the preferred alternative for the potential future rail
crossing on 1-90.(109040T)

109061S 1090618, 1-90/Issaquah to North Bend - Route Development Study (aka < 1% Design TPA - - 2,000 2,000 2,000 2,000 | - 2,000 2,002 1,902 1,900 1,871 -5.0%| On Budget Design No(109061S)
1090ECS PIN 1090ECS)
109070C 109070C 1-90/EB Ramps to SR 18 - Add Signal and Turn Lanes 60% Design Nickel 3,354 3,314 3,191 3,300 5,012 5,012 5,012 4,835 4,837 4,833 44.1%| Over Budget Completed No(109070C) No(109070C) Budget:The increases are a result of additional costs associated with
environmental permitting, drainage design, consultant survey work,
change in site condition, and inflation adjustment increases that
materialized during construction.

Schedule: This project was delivered 1 year early as a result of the
contractor taking less time than anticipated to complete the project.
(109070C)

109079A 109079A 1-90/EB Ramps to SR 202 - Construct Roundabout <1% Design Nickel 932 940 940 940 1,832 1,843 1,843 1,843 1,847 1,847 1,843 1,843 97.7%| Over Budget Completed No(109079A) No(109079A) Budget: The cost increase is due to underestimated design work,
additional drainage work, new retaining walls added, higher traffic
control costs then estimated, and construction material cost escalation.
Schedule: This project was delivered 1.5 years early. (109079A)

209000A 009088H, 1-90/Silica Road to East of Adams Road - Median Cross Over 1% Design TPA - - 1,200 322 | - - - - - - - 294 -75.5%| On Budget Ci leted No(: ) No(209000A) Budget: The initial estimate was based on historical costs for installation
209000A Protection (aka PIN 009088H) of the low tension cable median barrier The contractor submitted a very
bid low and proposed the installation of a high tension cable median
barrier which has now become the statewide standard and completed
the project at a substantial savings.

Schedule: The project was delivered 3 quarters early due to availability
of workforce. (209000A)

009088E, 1-90/SR 17 to Grant/Adams County Line - Median Cross Over 1% Design TPA - - 1,200 787 | - - - - - - - 749 -37.6%| On Budget Ci leted No( No(209000B) Budget: The initial estimate was based on historical costs for installation
209000B Protection (aka PIN 009088E) of the low tension cable median barrier The contractor submitted a very
bid low and proposed the installation of a high tension cable median
barrier which has now become the statewide standard and completed
the project at a substantial savings.

Schedule: The project was delivered 3 quarters early due to availability
of workforce.(209000B)

209000C 209000C 1-90/Potato Hill Bridge - Add Pedestrian Access 1% Design TPA 750 750 0.0% N/A Completed No(209000C) No(209000C) Schedule: This project was completed 1 quarter early.(209000C)
209014A 209014A 1-90/Moses Lake Area - Replace Bridges <1% Design Nickel 7,930 7,959 7,964 8,056 7,931 7,245 -8.6%| On Budget Completed No(209014A) No(209014A) Budget: Cost savings occurred due to a combination of low bids and the
efficiency gained from combining this project with the TPA project I-
90/Potato Hill Bridge Bicycle and Pedestrian Bridge.

Schedule: The project was delivered 1 quarter early.(209014A)

509002D 509002D 1-90/Cle Elum River Bridge 1% Design Nickel 712 1,272 789 10.7%| Over Budget Completed No(509002D) No(509002D) Budget: The 2004 increase was the result of a complex detour that
needed to be built and removed for construction of this project. The
final cost included some construction savings as a result of material cost
savings for steel, the availability of a source of construction (fill)
materials onsite, and the ability to leave part of the detour in
place.(509002D)

509004R 509004R 1-90/Highline Canal to Elk Heights 80% Design Nickel 4,200 4,666 4,961 18.1%| Over Budget Completed No(509004R) No(509004R) Budget: The cost increase is due to a substantial amount of unexpected
saturated clay soil encountered during construction that required
addition work to address.(509004R)
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(c) (d)
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BIN Project Project Title funding Package O03LEGFIN | O4LEGFIN | O5LEGFIN | O6LEGFIN | O7LEGFIN | OSLEGFIN | O9LEGFIN | 10LEGFIN | 11LEGFIN | 12LEGFIN | 13LEGFIN Current Budget (5%) Delivery Status duced? Scope Change? [ Reduce Back Down? Funding? Contingency Ci
509005R 509005R 1-90/Ryegrass Summit to Vantage 80% Design Nickel 9,200 9,316 9,615 4.5%| On Budget Completed No(509005R) No(509005R) Budget: The cost increase is due to additional surveying required for the
type of earthwork involved (sliver fills and cuts) and the need to go into
a second construction season because of a mid-summer construction
start. (509005R)
5090098 5090098, 1-90/Snoqualmie Pass East - Hyak to Keechelus Dam - Corridor 1% Design TPA - - 387,700 387,700 525,000 545,000 595,296 571,121 551,410 551,410 551,410 549,558 42.2%| Over Budget | Under Construction No(5090098B)
5090908, Improvement 17500000(509090
509090C, C),
509090D, 3562299(5090908
509090E, )
509090F,
5090906,
509090H,
5090901,
5090900,
509090P
5BP1001 509007T, 1-90/Concrete Rehabilitation (Nickel) Nickel | - - - - 48,896 50,651 54,774 54,636 52,250 52,265 52,262 40,164 0.0% N/A Design No(5BP1001)
509007U,
5090072,
5BP1001
609029!1 609029!1 1-90/Pines Rd to Sullivan Rd - Add Lanes 60% Design Nickel 17,889 17,888 17,894 17,894 15,821 15,818 -11.6%| On Budget Completed No(6090291) No(6090291) Budget: The bids came in significantly lower than anticipated resulting in
construction savings.(6090291)
609029V 609029V 1-90/Argonne Rd to Pines Rd - Add Lanes 80% Design Nickel 18,318 18,319 18,389 18,468 17,845 -2.6%| On Budget Completed No(609029V) No(609029V) Budget: The bids came in significantly lower than anticipated resulting in
construction savings.(609029V)
609047F 609047F 1-90/Geiger Rd to US 2 - Median Barrier <1% Design Nickel 780 781 760 -2.5%| On Budget Completed No(609047F) No(609047F) Budget: Project costs came in lower than anticipated.
Schedule: The project was completed 3 quarters early due to going on
ad early in order to complete the work prior to a winter
shutdown.(609047F)
609049A 609049A 1-90/Harvard Rd Pedestrian Bridge - Construct Bridge 1% Design TPA 332 332 1,333 1,337 1,362 311.0%| Over Budget Completed No(609049A) No(609049A) Budget: The cost increase is associated 1) with the bridge over the ramp
that increased by 24%; 2) reworking of a existing trail was $260,000; 3)
Common Borrow item increased by $100,000 and 4) the Structural Earth
Wall increased by $100,000. In addition to these increases, a
combination of factors significantly affected costs for this project
including risk due to material cost uncertainties, smaller quantities, and
a less competitive bidding climate. A combination of these factors with
cost escalation in material prices such as steel, concrete and fuel tripled
project costs.
Schedule: The project was delivered 1 quarter late as the result of
delaying construction start on the project in an attempt to attract more
bidders to gain a more competitive bid.(609049A)
609049D 609049D 1-90/Sullivan Rd to Idaho State Line - Install Cable Guardrail in <1% Design Nickel 1,042 1,040 847 817 772 -26.0%| On Budget Completed No(609049D) No(609049D) Budget: The bids came in significantly lower than anticipated resulting in
Median construction savings. The original estimate was based on this work
being a standalone project. The work was combined into another
contract which may have added to the cost savings.
Schedule: The project was completed 3 quarters early as a result of
accelerating the advertisement date in order to complete the project
prior to a winter shutdown. (609049D)
Us 97
209700A 0097995, US 97/Ellensburg Vic to Tonasket Vic - Roadside Safety <1% Design TPA - - 1,000 1,000 | - - - - - - - 978 -2.2%| On Budget Completed No(209700A) No(209700A) No issues to report on this project.(209700A)
209700A Impr (aka PIN 009799S)
209703B 209703B US 97/Brewster Vicinity - Install Lighting <1% Design TPA 150 155 185 196 196 172 173 170 158 5.6%| Over Budget Completed No(209703B) No(209703B)
209703E 209703E US 97/Blewett Pass - Passing Lane <1% Design TPA 1,680 1,846 2,133 2,311 2,509 2,311 1,512 1,683 1,680 1,668 -0.7%| On Budget Completed No(209703E) No(209703E)
209703F 209703F US 97/S of Chelan Falls - Add Passing Lane <1% Design TPA 1,000 1,098 1,269 1,368 1,571 1,570 893 894 859 -14.1%| On Budget Completed No(209703F) No(209703F)
209709E 209709E US 97A/Entiat Park Entrance - Turn Lanes 3% Design Nickel 240 196 137 -42.8%| On Budget Completed No(209709E) No(209709€E) Budget: This project was tied to a paving project resulting in significant
efficiencies and consequent cost savings.
Schedule: This project was tied to the US 97A/Wenatchee North - Paving
project and was delivered 1 year early. (209709E)
109908R 109908R SR 99/S 284th to S 272nd St - Add HOV Lanes 30% Design Nickel 13,304 15,396 15,396 15,393 15,404 15,404 15,153 14,931 14,790 14,653 14,629 14,629 10.0%| Over Budget Completed No(109908R) No(109908R) Budget: The cost increased due additional design to meet updated
hydraulic standards, construction material cost escalation, and inflation.
Schedule: This project is being delivered 1 quarter late. (109908R)
109913T 109913T SR99, $138th St Vicinity to N of S 130th St <1% Design Nickel 3,313 3,301 2,851 0.0% N/A N/A No(109913T) This project was transferred to Highways & Local Programs in the 2006
budget.(109913T)
109918G 009988A, SR 99/SR 599 to Holden Street - Median Cross Over Protection 3% Design TPA - - 380 380 - 435 - - - -l - 434 14.1%| Over Budget Completed No(109918G) No(109918G) Budget: The cost increase is due to replacing regular cable barrier with
109918G (aka PIN 009988A) more costly high-tension cable barrier.
Schedule: This project was delivered 1 year early as a result of bundling
with other similar projects under one contract.(109918G)
109926D 109926D SR 99/Duwamish River/First Ave S Bridge - Intersection N/A WSDOT TPA 154,958 153,900 133,220 153,837 153,667 15.3%| Over Budget Completed No(109926D) No(109926D) Schedule: This project was delayed 2 years. This project is WSDOT's
Improvements contribution financial contribution to a local (City of Burien) contract. WSDOT did not
control the project schedule. (109926D)
109935A 099555A, SR 99/Spokane Street Overcrossing (aka PIN 099555A) 1% Design TPA - - 3,000 13,500 13,594 13,780 13,659 14,069 14,037 14,471 11,296 11,272 276.5%| Over Budget | Under Construction | No(109935A) No(109935A)
109935A
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Nickel / TPA Project Budget History
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Budget History (a) Dollars in Th

Delivery Performance

Scope Status & Options

BIN
109956C

109970E

8099362

310101F

310102F
310116D
310124C
310126C

310134A

3101348
310139C

310141H

3101558

3101668
3101688

(c) (d)
Est % design % Change (b) If Previously Lost Local or (e)
@ initial Rev from Initial | Budget Status Can the Scope be Increased, can it Regional Estimated
Project Project Title funding Package 03LEGFIN | O4LEGFIN | O5LEGFIN | O6LEGFIN | O7LEGFIN | OSLEGFIN | O9LEGFIN | 10LEGFIN | 11LEGFIN | 12LEGFIN | 13LEGFIN Current Budget (+5%) Delivery Status duced? Scope Change? | Reduce Back Down? Funding? Contingency C
109956C, SR 99/Aurora Ave N Corridor - Add HOV Lanes (aka PIN N/A-WSDOT | Nickel/TPA 10,026 10,000 20,000 20,026 20,026 20,026 20,026 20,026 20,026 20,026 | - 20,026 0.1%| On Budget Completed No(109956C) Yes; No(109956C) No(109956C) Budget: The funding provided represents a fixed contribution to a City
1099WID 1099WID) contribution Increase(109956C) of Shoreline project. An additional investment on top of the Nickel
funding was made by the Legislature as part of the TPA revenue package
to fund phase 2 of the project.
Scope: The project scope was expanded when the Legislature funded
phase 2 of the project with an additional $10 million in 2005. A scope
reduction is possible as construction for the funds added in 2005 are
currently planned for the 09-11 biennium.
Schedule: The project was delayed 3.5 years from the initial Nickel
schedule due to the addition of phase 2. (109956C)
109970E SR 99/N of Lincoln Way - Construct Sidewalks 3% Design TPA 931 1,303 1,438 1,557 1,247 33.9%| Over Budget Completed No(109970E) No(109970E) Budget: The cost increase due to underestimated design and
construction (concrete) costs. A grant was received that covered most of
the cost increase. Excluding the grant funds, this project is
approximately 27% over the initial budget.
Schedule: The project was delivered 3 quarters early. (109970E)
109936ZA, SR 99/Alaskan Way Viaduct and Seawall < 1% Design | Nickel/TPA | 177,000 179,259 | 2,179,979 2,413,690| 2,400,667 2,400,667| 2,400,667 | 2,400,667 | 2,401,393 | 3,144,432 | 3,145,031 | 3,166,618 44.3%| Over Budget | Under Construction No(8099362)
10993678,
109936ZC,
809936A,
8099368B,
809936C,
809936D,
809936E,
809936F,
809936K,
809936L,
809936M,
809936P,
8099368,
809936V,
809936W,
809936X,
8099367
310101F US 101/Dawley Rd Vic to Blyn Highway - Add Climbing Lane 80% Design Nickel 2,472 2,472 2,682 2,682 3,456 3,545 3,545 3,211 3,222 3,222 3,213 3,213 30.0%| Over Budget Deferred/Deleted No(310101F)
310102F US 101/Gardiner Vicinity - Add Climbing Lane 30% Design Nickel 2,092 2,101 2,182 2,182 2,847 2,929 2,658 2,587 2,589 2,589 2,587 2,560 23.7%| Over Budget Deferred/Deleted No(310102F)
310116D US 101/Lynch Road - Safety Improvements < 1% Design TPA 1,000 1,000 1,000 1,000 1,000 1,000 1,002 1,003 1,000 1,000 0.0%| On Budget Under Construction No(310116D) No(310116D)
310124C US 101/SR 3 On Ramp to US 101 NB - Add New Ramp 3% Design TPA 3,000 3,284 3,886 4,240 3,864 3,867 3,869 3,888 3,888 29.6%| Over Budget Completed No(310124C) No(310124C)
310126C, US 101/MP 341 to Vicinity Lilliwaup (aka PIN 3101LLW) < 1% Design TPA - - 500 500 499 509 584 523 566 548 543 543 8.6%| Over Budget Completed No(310126C) No(310126C)
3101LLW
310134A US 101/W Fork Hoquiam River Bridge - Replace Bridge 1% Design TPA 1,226 976 3,147 3,155 3,165 3,165 3,250 3,117 3,117 3,111 -1.2%| On Budget Completed No(310134A) No(310134A)
310134B US 101/W Fork Hoquiam River Bridge - Replace Bridge 1% Design TPA 1,102 957 2,131 2,140 2,151 2,151 2,262 2,425 2,425 2,420 13.6%| Over Budget Completed No(310134B) No(310134B)
310139C, STUDY1 |US 101/West Olympia Access Study (aka PIN STUDY1) 1% Design TPA - - 500 965 618 618 | - 665 737 736 | - 732 46.4%| Over Budget Completed No(310139C) Yes; No(310139C) No(310139C) Budget: The City of Olympia added local funds to expand the scope of
Local funded work the study in 2006. Later a portion of this was removed because the city
added(310139C) chose to do some of the work on their own. Excluding these local funds
(approximately $118,000), the project is 0% over the initial funding level.
Scope: Local funds were added to expand the scope of the
study.(310139C)
0101008, US 101/Hoh River (Site #2) - Stabilize Slopes (aka PIN 010100B) | 30% Design TPA - - 9,500 9,500 9,500 9,601 9,579 9,617 9,619 9,618 9,616 9,443 1.2%| On Budget Design No(310141H)
310141H
310155B US 101/Corriea Rd Vicinity to Zaccardo Rd - Slope Flattening 30% Design Nickel 428 1,106 1,138 1,138 1,363 1,375 1,455 1,386 1,373 664 221.0%| Over Budget Design No(310155B)
3101668 US 101/Blyn Vicinity - Add Passing Lanes 60% Design Nickel 2,085 2,084 2,385 2,385 4,390 4,351 3,512 3,512 3,510 3,502 68.0%| Over Budget Completed No(310166B) No(310166B)
010100A, US 101/Mt Walker NB & SB Pass/Truck Lane (aka PIN 010100A) | 3% Design TPA - - 2,500 2,500 3,550 2,397 - 2,074 - - - 2,072 -17.1%| On Budget Completed No(310168B) No(310168B) Budget: The estimate was increased in 2007 by $1 million as a result of
310168B geotechnical findings that identified a need to add a retaining wall.
Subsequently, by the time of advertisement, additional review and
design adjustments concluded that the wall would not be required.
Schedule: The project was delivered 1 quarter late.(310168B)
010155D, US 101/Middle Nemah River Br - Replace Bridge (aka PIN 1% Design TPA 1,116 | - 4,000 4,000 4,000 4,000 5,564 5,355 5,617 5,615 4,887 4,882 22.2%| Over Budget | Under Construction No(410104A) No(410104A)
410104A 010155D)
410194A US 101/Bone River Bridge - Replace Bridge 30% Design TPA 5,670 5,912 12,800 13,591 13,596 13,596 13,191 13,642 13,297 12,912 8,830 8,942 -31.0%| On Budget Under Construction No(410194A) No(410194A)
3104078 SR 104/Hood Canal Bridge - Replace E Half 1% Design TPA 271,460 274,244 453,412 470,130 470,083 470,085 498,968 519,179 521,156 520,503 519,550 519,114 14.5%| Over Budget Completed No(310407B) No(3104078)
310407D, SR104/Port Angeles Graving Dock Settlement and Remediation TPA - - - - 6,840 6,840 6,840 5,957 6,333 6,093 6,089 6,089 0.0% N/A Completed No(310407D) No(310407D)
310411M
010555W, SR 105/Smith Creek Bridge Replacement (aka PIN 010555W) 1% Design TPA - - 12,000 12,000 12,000 12,000 13,198 12,163 12,169 12,172 9,941 9,941 -17.2%| On Budget Under Construction No(410510A) No(410510A)
410510A
010555X, SR 105/North River Bridge (aka PIN 010555X) 1% Design TPA - - 23,000 23,000 23,000 23,000 24,900 23,159 23,163 23,166 13,074 13,068 -43.2%| OnBudget | Under Construction | No(410510B) No(4105108)
4105108
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Nickel / TPA Project Budget History
ESSB 5024 - Sec 312: Budget, Scope, and Schedule Summary

Budget History (a) Dollars in Th | Delivery Performance Scope Status & Options
(c) (d)
Est % design % Change (b) If Previously Lost Local or (e)
@ initial Rev from Initial | Budget Status Can the Scope be Increased, can it Regional Estimated
BIN Project Project Title funding Package O03LEGFIN | O4LEGFIN | O5LEGFIN | O6LEGFIN | O7LEGFIN | OSLEGFIN | O9LEGFIN | 10LEGFIN | 11LEGFIN | 12LEGFIN | 13LEGFIN Current Budget (5%) Delivery Status duced? Scope Change? [ Reduce Back Down? Funding? Contingency Ci
311218B 311218B SR 112/Hoko-Ozette Rd - Safety 80% Design Nickel 1,518 1,592 1,500 1,592 464 464 -69.4%| On Budget Completed No(311218B) Yes; No(311218B) Budget: Implementing a low cost enhancement resulted in overall
Reduction(311218 project savings and achieved a comparable functional outcome as the
B) initial scope.
Scope: A low cost operational fix was implemented in lieu of the original
project scope.
(311218B)
311236A 311236A SR 112/Neah Bay to Sekiu - Roadside Safety Improvements < 1% Design TPA 10,373 10,373 10,373 10,373 10,373 7,194 6,875 6,590 6,587 -36.5%| On Budget Completed No(311236A) No(311236A)
311237A 011200A, SR 112/Hoko/Pysht Rivers - Erosion Control (aka PIN 011200A) 1% Design TPA - - 250 250 250 250 - - - - - 146 -41.5%| On Budget Completed No(311237A) No(311237A) No issues to report on this project.(311237A)
311237A
15124010 ISR 124/EastJct US 12 Reconstruction | 30%Design | _Nickel .| 3a8| 33| | v/ | 308 | 308 __3u | | 304 _12.9% OnBudget | _ Completed | No(s124010) | | | No(5124010) | |Budget: The cost saving was due to ageressive bids (5124010) |
12150048 ISR 150/W of Chelan_lnstall Lighting | <1%Design | __7PA | | | 20| 2w| 252|266l 286|200l 8| ___7al | 171] _167% OnBudget | Completed | NoR1sooss) | | | No@isooss) | | |
[3160068_____ISR 160/SR 16 to Longlake Rd Vicinity - Widening | 30%Design | _Nickel _| 5182 | 5171 51711 5170 8407 _8525] 8957 100961 9774 9774 9765|9765 ] _ 88.4% OverBudget | Completed | No3160068) | | | No@wooe®) | | |
116100C 116100C SR 161/Jovita Blvd to S 360th St, Stage 2 - Widen to Five Lanes 60% Design Nickel 29,639 29,575 27,352 30,164 25,495 26,159 26,159 26,091 26,057 26,048 26,037 26,037 -12.2%| On Budget Completed No(116100C) No(116100C) Budget: The overall cost decrease is due to right-of-way savings of
approximately $1 million and construction savings of $3 million as a
result of a low contractor bid. Local funds were added in 2005 to
provide for work on the local system.
Schedule: This project was delivered 2 quarters early due to contractor
schedule improvements and the project not encountering any major
issues during construction.(116100C)
316109A 316109A SR 161/SR 167 EB Ramp - Realign Ramps <1% Design Nickel 2,039 2,041 2,041 2,041 2,967 3,066 2,820 2,800 2,800 2,796 37.1%| Over Budget Completed No(316109A) No(316109A)
316114A 316114A SR 161/204th St to 176th St - Widen Roadway 80% Design Nickel 16,135 16,499 16,754 16,789 15,200 15,213 -5.7%| On Budget Completed No(316114A) No(316114A) Budget: Project savings are the result of low bids.
Schedule: The project was completed 2 quarters early due.(316114A)
316118A 316118A SR 161/24th St E to Jovita - Add Lanes 30% Design Nickel 21,570 21,575 21,575 26,575 31,999 32,545 34,267 37,600 39,866 39,993 42,790 46,869 98.4%| Over Budget Under Construction No(316118A) Yes; No(316118A) Budget: The initial increase was due to a Legislative directed increase for
Change(316118A) 1576500(316118A |pedestrian amenities and enhancements within the City of Edgewood.
) Subsequent increases are the result of materials cost escalation, right of
way increases, and inflation.(316118A)
316118C 316118C SR 161/36th to Vicinity 24th St E - Widen to 5 lanes Nickel 31,252 31,387 31,387 31,386 31,386 31,386 31,386 21,543 0.0% N/A Deferred/Deleted No(316118C)
316119A 316119A SR 161/234th St to 204th St E - Add Lanes 80% Design Nickel 16,460 17,391 17,060 17,231 17,234 15,635 15,562 15,558 -5.5%| On Budget Completed No(316119A) No(316119A) Budget: Project savings was the result of construction savings and
favorable bids.
Schedule: The project was delivered 2 years early due to the contractor
being able to shift construction delivery schedule. The PE phase for this
project was combined with another project (316114A) for efficiency in
design. (316119A)
316130A 316130A SR 161/Clear Lake N Rd to Tanwax Creek - Spot Safety 3% Design TPA 3,000 3,411 4,127 4,454 4,794 4,572 4,737 4,887 1,609 2,096 -30.1%| On Budget Completed No(316130A) No(316130A)
Improvements
316218A 316218A, EVAC |SR 162/0rting Bridge For Kids - Safety (aka PIN EVAC) < 1% Design TPA - - 850 850 - 850| - 850 852 852 850 850 0.0%| On Budget Design No(316218A)
316219A 316219A, SR 162/Puyallup River Bridge 162/006 - Replacement (aka PIN 3% Design TPA - - 15,000 15,000 15,004 15,004 17,398 15,004 15,007 15,008 15,563 15,564 3.8%| On Budget Design No(316219A)
ORTING BR ORTING BR)
SR 167
116700C 116700C SR 167/Ellingson Rd Interchange NB Off Ramp - Add Signal and <1% Design Nickel 918 922 923 869 854 854 734 -20.0%| On Budget Completed No(116700C) No(116700C) Budget: The cost decrease is due to construction cost savings. (116700C)
Turn Lane
116703E 116703E, SR 167/15th St SW to 15th St NW - Add HOV Lanes (aka PIN 80% Design Nickel 39,600 40,360 40,360 40,360 40,375 41,491 42,312 44,088 43,706 43,681 43,680 43,680 10.3%| Over Budget Completed No(116703E) No(116703E) Budget: The primary driver for the cost increase was the unanticipated
1167HOV 1167HOV) level of design rework effort to get the project off the shelf and prepared
for construction.
Schedule: The project was delivered 1 quarter early. (116703E)
116703T 116703T SR 167/SR 18 1/C W-N Ramp N-E Ramp Overcrossing - Seismic TPA 278 284 316 310 309 N/A| Over Budget Design No(116703T)
Retrofit
316712A 316712A SR 167/SR 509 to SR 161 - EIS Nickel 17,748 17,622 18,921 19,387 19,900 19,900 19,879 19,896 19,896 19,879 12.0%| Over Budget Completed No(316712A) No(316712A)
316718A 316718A, SR 167/SR 509 to I-5, Stage One - New Freeway (aka PIN <1% Design | Nickel/TPA 23,758 45,360 113,436 124,568 307,622 114,720 114,546 114,547 111,362 111,362 111,358 111,358 -1.8%| On Budget Design Yes; Yes(316718A) Budget: The initial increase is the result of developing a detailed project
316718APE 316718APE) Increase(316718A estimate to deliver the corridor. In 2005, the Legislature added funding
) to expand the work to be completed on this project. In 2007, $188
million was added (and later removed) to fund construction from the
Freight Congestion Relief Account. This project is 1.8% under the 2005
funding level.
Scope: Additional funding was provided in 2005 to expand the work to
be completed on this project.(316718A)
316718C 316718C, SR 167/1-5 to SR 161, Stage Two - New Freeway <1% Design Nickel 40,063 18,463 19,087 17,365 20,595 25,440 25,738 25,914 25,918 | - 25,659 171,059 -36.0%| On Budget Design Yes; Yes(316718C) Budget: The reductions are the result of re-aligning funding between
316718CPE, Change(316718C) this project and the I-5/SR 509 to I-5 project based on specific project
316718CRW needs as progress is being made in the corridor. The increases are the
result of federal earmarks being added to the project to cover right of
way needs and additional environmental assessment.
Scope: The scope was reduced as a result of transferring funds (noted
above) and later increased in 2005 as a result of the federal earmarks
received.(316718C)
316723A 016700A, SR 167/SR 410 To Pierce/King County Line - Median Cross Over 1% Design TPA - - 500 487| - 487 | - - - - - 457 -8.6%| On Budget Completed No(316723A) No(316723A) Schedule: This project was delivered 1 quarter late.(316723A)
316723A Protection (aka PIN 016700A)
816700U 116700S, SR 167 Improvement Projects - Corridor Mobility Improvement 1% Design Nickel 10,104 10,102 9,602 9,602 9,602 9,602 9,602 9,601 9,604 8,928 | - 9,426 -11.6%| On Budget Design No(816700U)
816700U Analysis
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Budget History (a) Dollars in Th | Delivery Performance Scope Status & Options
(c) (d)
Est % design % Change (b) If Previously Lost Local or (e)
@ initial Rev from Initial | Budget Status Can the Scope be Increased, can it Regional Estimated
BIN Project Project Title funding Package O03LEGFIN | O4LEGFIN | O5LEGFIN | O6LEGFIN | O7LEGFIN | OSLEGFIN | O9LEGFIN | 10LEGFIN | 11LEGFIN | 12LEGFIN | 13LEGFIN Current Budget (5%) Delivery Status duced? Scope Change? [ Reduce Back Down? Funding? Contingency Ci
816701B 816701B SR 167 HOT Lanes Pilot Project - Managed Lanes 30% Design TPA 13,780 15,384 17,877 17,877 18,817 18,809 18,814 18,814 18,806 18,806 36.5%| Over Budget Completed No(816701B) No(816701B) Budget: The 2006 increase was due to added preliminary engineering
costs associated with the complexity of this pilot project. The 2007
increase was the result of refined construction cost estimates for sign
bridges, barrier walls, erosion control and public outreach. The 2009
increase was the result of additional traffic control due to the many
separate locations of the sign structures not taken into account in the
estimate and the need to add temporary striping in order to meet the
committed open to traffic date.
Schedule: The project was completed 1 year early. (816701B)
816701C 8167012, SR 167/8th St E Vic to S 277th St Vic - Southbound Managed < 1% Design TPA - - 80,000 80,000 80,000 80,000 82,000 82,000 82,005 82,010 82,005 82,005 2.5%| On Budget Design No(816701C)
816701C Lane (aka PIN 8167012)
816719A 816719A, SR 167/S 180th St to I-405 - SB Widening (aka PIN 8405005) < 1% Design TPA - - 50,000 50,000 17,810 17,381 19,048 18,993 18,844 18,843 18,837 18,837 -62.3%| On Budget Completed No(816719A) No(816719A)
8405005

116901D
116911T

116912C

1169278

116901D SR 169/SE 416th - Intersection Improvements 1% Design TPA 5,050 5,050 6,308 2,549 464 -90.8%| On Budget Completed No(116901D) No(116901D)

0169004, SR 169/SE 291st St Vicinity (Formerly SE 288th Street) - Add 3% Design TPA 2,152 2,026 3,831 2,519 2,606 2,669 2,669 2,446 2,446 2,447 2,438 2,429 -36.6%| On Budget Completed No(116911T) No(116911T) Budget: The cost increase is due to underestimated design work and

1169117 Turn Lanes (aka PIN 016900A) higher construction material costs (asphalt and concrete). In addition,
local agency funds ($428,000) were added to this project to address local
improvements. Excluding these funds and work from the estimate, this
project is 40% over the initial budget.
Schedule: The project was delivered 1 quarter late.(116911T)

116912C, CCCCC1 SR 169/SR 516 (Four Corners) Vicinity - Add Lanes (aka PIN N/A WSDOT TPA - - 2,500 2,500 - - - - - - 2,508 0.3%| On Budget Completed No(116912C) No(116912C) Schedule: The project was delivered 1 quarter late.(116912C)

cceecl) contribution
1169278 SR 169/140th Way SE to SR 900 - Add Lanes 1% Design TPA 350 2,500 2,818 2,818 2,818 2,818 2,820 2,820 2,818 12.7%| Over Budget Completed No(116927B) No(116927B)

5182011 1-182/US 395 I/C - Roadside Safety 80% Design Nickel 118 -41.9%| On Budget Completed No(5182011) No(5182011) Budget: The cost saving was due to aggressive bids.
Schedule: The project was delivered 1 quarter early.(5182011)

619503K 019555K)

1202141

1202165

120219L
120220S

120305A
120305G

120311C

120311G

420504A

420505A

420511A

524002E
524002F

524002G

420504A 1-205/Mill Plain SB Off Ramp - Add Turn Lane 3% Design TPA 506 503 542 633 779 768 41.6%| Over Budget Completed No(420504A) No(420504A) Budget: This project was started and stopped due to programming and
budget changes prior to being fully funded in the 2005 revenue package.
Re-design for changed pavement conditions and construction materials
cost escalation account for the increases in cost.
Schedule: This project was completed 2 quarters early.(420504A)

420505A 1-205/Mill Plain Exit (112th Connector) - Build Ramp <1% Design Nickel 13,531 12,000 12,000 12,000 12,672 12,528 12,750 11,133 11,056 10,631 10,629 -21.5%| On Budget Completed No(420505A) No(420505A)

1205IC1, 1-205 / Mill Plain Interchange to NE 28th Street (aka PIN 1% Design TPA - - 58,000 58,000 97,021 96,895 103,320 101,169 102,949 102,621 94,170 74,140 62.4%| Over Budget Design No(420511A)

420508A, 1205IC1)

420511A

oR220 ____________________________________________________ ______ . ______ ______ _____ __________ __________ ________________ _ _______________________________________________________ |

524002E SR 240/Beloit Rd to Kingsgate Way - Widen Roadway 1% Design TPA 14,500 16,540 16,872 16,872 12,622 9,948 9,490 9,490 9,492 9,492 -34.5%| On Budget Completed No(524002E) No(524002E)

524002F SR 240/1-182 to Richland Y - Add Lanes 30% Design Nickel 30,521 27,519 22,141 23,140 22,603 22,628 22,562 22,580 22,467 22,446 22,446 -26.5%| On Budget Completed No(524002F) No(524002F) Budget: The majority of the cost decrease is due to the construction
efficiencies resulting from combining this project with 524002G.
Schedule: This project was delivered 1 quarter early.(524002F)

524002C, SR 240/Richland Y to Columbia Center I/C - Add Lanes 30% Design Nickel 36,698 39,400 43,223 43,194 43,181 43,184 43,159 41,339 41,126 41,133 41,123 41,008 11.7%| Over Budget Completed No(524002G) No(524002G) Budget : The major cost increase driver was additional right-of-way

524002G needs in 2004 and 2005. Additionally, material cost escalation and

12021417 SR 202/244th Ave NE Intersection - Add Signal and Turn Lane <1% Design Nickel 1,026 1,030 1,105 1,023 1,210 1,236 1,203 1,211 1,210 1,202 17.2%| Over Budget Completed No(120214T) No(120214T) Budget: The project increase is due to an underestimation of the design
needed and to higher construction costs needed for installing temporary
traffic signal, traffic control and wetland buffer landscaping.

Schedule: The project was delivered 1 quarter early due to contractor
schedule improvements.(120214T)

120216S SR 202/Jct 292nd Ave SE - Add Signal and Turn Lane 3% Design Nickel 1,305 1,307 488 586 602 605 -53.7%| On Budget Completed No(120216S) No(120216S) Budget: The cost decrease is primarily the result of eliminating a right
turn lane from the scope of work. This change was made because an
existing county bridge precluded the embankment widening and
guardrail necessary for the added turn lane.

Scope: A turn lane on the county road to eastbound SR 202 was
eliminated from the initial project scope.

Schedule: The project was delivered 2 quarters early as a result of the
scope change.(120216S)

120219L SR 202/Jct SR 203 - Construct Roundabout 30% Design Nickel 2,803 2,893 2,893 2,893 3,950 3,950 3,161 3,169 3,169 3,162 12.8%| Over Budget Completed No(120219L) No(120219L)

1202208, SR 202/Sahalee Way NE to 292nd Ave SE (Duthie) - Corridor N/A Study TPA - - 500 500 500 500 - - - - - 500 0.0%| On Budget Completed No(120220S) No(120220S)

12025CS Study (aka PIN 12025CS)

120305A SR 203/Coe-Clemons Creek - CED TPA 3,751 4,508 N/A| Over Budget Design No(120305A) Converted to PEF only funding.(120305A)

120301A, SR 203/Tolt Hill Rd NE Vicinity (aka PIN 120301A) 1% Design TPA - - 2,006 2,123 2,123 3,533 3,533 4,055 3,679 3,545 3,092 3,045 51.8%| Over Budget Completed No(120305G) No(120305G)

120305G

120311C SR 203/NE 124th/Novelty Rd Vicinity - Construct Roundabout 30% Design Nickel 2,831 3,434 3,737 3,634 3,643 3,643 3,643 3,629 3,600 3,599 3,593 26.9%| Over Budget Completed No(120311C) No(120311C) Budget: The cost increase is due to an underestimated design effort for
flood plain mitigation and associated environmental permits, additional
cost to address unsuitable native soil encountered, and escalated
material costs for asphalt and concrete.
Schedule: The project was delivered 1 year early. (120311C)

120311G SR 203/Corridor Safety Improvements - Snohomish County 1% Design TPA 3,976 4,371 3,101 3,101 3,102 1,904 1,880 1,771 1,745 0.0% N/A Completed No(120311G) No(120311G)

inflation increased the construction estimate in 2005.
Schedule: This project was delivered 1 quarter early.(524002G)
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(c) (d)
Est % design % Change (b) If Previously Lost Local or (e)
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524101V 0241550, SR 241/Dry Creek Bridge Replacement (aka PIN 0241550) 1% Design TPA - - 2,000 2,213 2,210 2,210 2,329 710 745 740 - 738 -63.1%| On Budget Completed No(524101U) No(524101U)
524101U

627000E

228500A
228501X

330215A

330216A

3304038

627000E

228500A

SR 243/S of Mattawa - Install Lighting

SR 270/Pullman to Idaho State Line - Add Lanes

SR 285/George Sellar Bridge - Additional EB Lane

30% Design

1% Design

Nickel

TPA

30,619

30,606

30,603

6,000

30,603

6,000

31,188

10,941

31,188

13,491

16,480

31,189

18,835

31,198

18,423

31,187

17,570

17,567

31,178

17,590

1.8%

193.2%

Completed

On Budget

Over Budget

Completed

Completed

_N0(224304B)

No(627000E)

No(228500A)

_—_No(224304B]

No(627000E)

No(228500A)

Budget: Major cost drivers were the result of the design changes
implemented on the project. Additional design was required, as well as
the corresponding construction impacts. Right of way costs decreased
as a result of the revised design.

Scope: Design elements changed between the 2005 Budget and the
2006 Supplemental Budget to maintain the original budget expectation.
Due to construction cost impacts related to soil conditions, frontage
road issues, and inflated right-of-way costs, this project was revised from
a four-lane divided highway to a four-lane highway with a continuous
center-turn lane.

Schedule: The project was delivered 1 year late due to the above
issues.(627000E)

228501X

SR 285/W End of George Sellar Bridge - Intersection
Improvements

SR 290/Spokane River East Trent Bridge Replacement (aka PIN 1% Design
029055L)

3% Design

TPA

6,000

-

9,400

15,785

16,180

18,458

37,080

20,828

37,080

22,393

37,085

22,398

37,085

18,180

37,080

18,034

203.0%

Over Budget

Over Budget

Under Construction

Future Start

No(228501X)

No(228501X)

330215A SR 302/Key Peninsula Highway to Purdy Vic - Safety & 3% Design TPA 5,000 6,532 7,303 8,022 7,511 7,362 6,695 6,527 6,538 5,022 30.8%| Over Budget Design No(330215A)
Congestion
330216A SR 302/Elgin Clifton Rd to SR 16 - Corridor Study 3% Design TPA 5,000 5,000 5,000 2,500 2,500 2,500 2,501 2,501 2,500 2,500 -50.0%| On Budget Design No(330216A)
330403B SR 304/SR 3 to Bremerton Ferry Terminal - HOV 30% Design Nickel 11,000 12,700 12,730 12,730 12,700 15.5%| Over Budget Completed No(330403B) No(330403B) Budget: The 2003 project list inadvertently left our prior biennium right

of way costs associated with a supplemental agreement with the City of
Bremerton. The prior right of way funds are correctly shown in the 2004
list. Adjusting for this discrepancy, the project budget is equal to the
2003 funding level. Additionally, $30,000 of Local funds were added to
the project for city landscaping work at the request of the City of
Bremerton in 2006.

Schedule: This is a City of Bremerton lead project. The 1.5 year delay
reflects the construction schedule that reflects the addition of
landscaping work and as managed by the city. (330403B)

539502D
539502L
600001A
600003A

600010A

140504C
8405028

840503A

840508A

840509A

840541F

840551A

840552A

840561A

8405678
8B11001

539502D US 395/Kennewick Variable Message Sign 30% Design Nickel 400 357 378 -5.6%| On Budget Completed No(539502D) No(539502D) Budget: The cost saving was due to aggressive bids.(539502D)
539502L US 395/Columbia Dr to SR 240 - Rebuild Interchange 1% Design TPA 17,000 19,028 22,509 22,724 15,974 15,974 15,394 15,094 14,985 -11.9%| On Budget Completed No(539502L) No(539502L)
600001A US 395/NSC-Francis Ave to Farwell Rd - New Alignment <1% Design Nickel 108,280 108,520 108,480 128,481 190,451 190,490 190,477 225,475 209,882 209,889 209,895 209,895 93.8%| Over Budget Completed No(600001A) No(600001A) 23105(600001A)
600003A US 395/NSC-US 2 to Wandermere and US 2 Lowering - New 1% Design Nickel 81,340 81,038 81,038 93,038 130,540 134,295 150,325 149,904 128,013 128,016 123,503 123,273 51.6%| Over Budget Completed No(600003A) No(600003A) 278830(600003A)
Alignment
600004A, US 395/North Spokane Corridor 1% Design | Nickel/TPA | - - 152,000 152,000 151,839 151,884 179,884 179,884 204,898 204,893| 224,446 226,858 47.7%| Over Budget | Under Construction No(600010A)
600010A,
600012A,
6000NSC
140504C 1-405/SR 167 Interchange - Direct Connector TPA 53,816 40,000 N/A| Over Budget Design No(140504C)
140500SA, 1-405/SR 181 to SR 167 - Widening (aka PIN 140500SA) < 1% Design | Nickel/TPA | 135,840 135,840 135,840 137,440 130,850 142,798 143,246 143,737 142,494 142,527 142,366 142,366 4.8%| On Budget Completed No(840502B) No(840502B)
840502B
8405001, 1-405/1-5 to SR 181 - Widening (aka PIN 8405001) < 1% Design TPA - - 30,000 30,000 19,819 19,782 22,381 22,614 21,991 21,991 21,988 21,988 -26.7%| On Budget Completed N A) No(840503A)
840503A
8405006, 1-405/NE 44th St to 112th Ave SE - Widening (aka PIN 8405006) | < 1% Design TPA - - 150,000 150,000 150,000 150,000 150,000 149,999 150,007 150,006 150,000 150,000 0.0% N/A Deferred/Deleted No(840508A)
840508A
8405007, 1-405/112th Ave SE to 1-90 - NB Widening (aka PIN 8405007) < 1% Design TPA - - 20,000 20,000 19,978 19,955 19,955 19,956 19,957 19,957 19,955 19,955 -0.2%| On Budget Completed ( A) No(840509A)
840509A
140500SB, 1-405/SE 8th to 1-90 (South Bellevue) (aka PIN 140500SB) < 1% Design Nickel 185,480 185,480 187,968 187,980 189,471 179,595 179,865 179,866 179,873 179,869 179,861 179,661 -3.1%| On Budget Completed No(840541F) No(840541F)
840541F
8405009, 1-405/NE 8th St to SR 520 Braided Ramps - Interchange < 1% Design TPA - - 250,000 250,000 255,301 255,301 277,371 227,560 224,471 224,473 210,648 224,414 -10.2%| On Budget Completed No(840551A) No(840551A)
840551A Impr (aka PIN ) 6780628(840551A
)
8405010, 1-405/NE 10th St - Bridge Crossing (aka PIN 8405010) < 1% Design TPA - - 67,000 69,200 63,607 63,822 63,901 64,097 63,305 63,305 63,300 63,300 -5.5%| On Budget Ci leted ( 2A) No(840552A)
840552A
140500SC, 1-405/SR 520 to SR 522 - Widening (aka PIN 140500SC) < 1% Design Nickel 163,735 163,735 163,735 164,535 87,293 81,763 81,445 81,762 81,212 81,196 81,191 81,191 -50.4%| On Budget Completed No(840561A) No(840561A) Budget: In 2007, the budget was reduced as a result of the scope change
840561A noted below. Subsequent decreases are from savings realized during
construction.
Scope: The project was divided in to two stages, with the second stage
being moved to a different project (840561D). (840561A)
8405678 1-405/NE 132nd St - Bridge Replacement < 1% Design TPA - 48,500 48,500 48,500 48,500 48,500 48,500 48,500 48,500 0.0% N/A Deferred/Deleted No(8405678B)
8405003, 1-405/South Renton Vicinity Stage 2 - Widening (Nickel/TPA) Nickel/TPA - - 130,000 130,000 172,803 184,078 188,193 176,059 166,541 166,549 165,170| 164,712 26.7%| Over Budget Completed No(8B11001) No(8BI1001)
8405004,
840502E,
840502F,
840504A,
840505A,
8BI11001
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8B11002 8405011, 1-405/Kirkland Vicinity Stage 2 - Widening (Nickel/TPA) Nickel/TPA - - 275,000 275,000 337,272 344,860 373,393 427,399 423,485 422,869 382,735 382,735 56.8%| Over Budget | Under Construction No(8B11002)
8405013, 11695636(840566
8405014, E),
840561C, 24939817(840561
840561D, D),
840566E, 3398621(840561C
840567C, ),
840576A, 40034074(8B11002
8B11002 )
8B11006 140502E, 1-405/Tukwila to Bellevue Widening and Express Toll Lanes TPA - - - - - - - - 15,822 15,824 15,822 15,822 0.0% N/A Future Start No(8B11006)
8BI11006
141060G 041000A, SR 410/White River - Stablize Slopes (aka PIN 041000A) 1% Design TPA - - 16,800 16,800 16,800 16,800 - - - - - 18,680 11.2%| Over Budget Completed No(141060G) No(141060G)
141060G
341015A 341015A SR 410/214th Ave E to 234th - Add Lanes 60% Design | Nickel/TPA 11,140 11,073 24,573 27,559 28,683 29,340 31,847 27,472 18,454 19,099 19,126 19,265 -21.6%| On Budget Completed No(341015A) No(341015A)
341018A 041000C, SR 410/Traffic Ave. to 166th Ave East - Median Cross Over 1% Design TPA - - 300 245 | - 245 | - - - - - 241 -19.6%| On Budget Completed No(341018A) No(341018A) Schedule: This project was completed 1 quarter late.(341018A)
341018A Pr ion (aka PIN 041000C)
541002L 0410008, SR 410/Rattlesnake Creek - Stabilize Slopes (aka PIN 041000B) 1% Design TPA - - 250 281 331 331 332 270 255 252 - 251 0.4%| On Budget Completed No(541002L) No(541002L)
541002L
oR500 _________________________________________________ _____ ________________ _____ ___ ________ __ _ _________ ______ ____ ____ ______ ____________________ . ______________ __________ |
450000A 450000A SR 500/St Johns Blvd - Build Interchange 3% Design TPA 28,926 30,373 48,347 49,959 57,599 57,241 56,961 48,070 47,029 45,114 56.0%| Over Budget Completed No(450000A) No(450000A)
450008A 450008A SR 500/I1-205 Interchange - Extend Merge Lane 1% Design TPA 975 1,003 981 1,002 670 609 -37.5%| On Budget Completed No(450008A) No(450008A)
450099A 450099A SR 500/NE 112th Ave - Build Interchange 3% Design Nickel 26,712 26,323 26,035 26,130 26,083 -2.4%| On Budget Completed No(450099A) No(450099A) No issues to report on this project.(450099A)
450201A 450201A SR 502/10th Ave to 72nd Ave - Safety Improvements 3% Design TPA 4,130 4,007 1,215 1,215 1,786 736 389 -68.0%| On Budget Completed No(450201A) No(450201A) Budget: The cost was reduced as a result of the scope change.
Scope: This project was been down-scoped to avoid throw-away work
following the construction phase being funded on the SR 502/I-5 to
Battle Ground project. Low-cost safety enhancements were
implemented at the SR 502 intersections with NE 29th and NE 50th
Avenues while deferring the channelization work to the widening
project.
Schedule: The project was delivered 2 quarters early as the result of the
scope adjustment above. (450201A)
450208W 450208W SR 502/I-5 to Battle Ground - Add Lanes <1% Design | Nickel/TPA 15,000 15,000 65,000 57,772 87,778 87,779 87,778 87,779 87,786 87,786 87,779 86,779 35.0%| Over Budget Under Construction No(450208W) No(450208W)
450305B 450305B SR 503/4th Plain/SR 500 Intersection - Add Turn Lane 3% Design TPA 917 894 950 1,046 871 889 810 780 811 753 658 623 -34.4%| On Budget Completed No(450305B) No(450305B)
450306A 450306A SR 503/Gabriel Rd Intersection 3% Design TPA 574 572 773 877 432 501 501 501 460 460 456 -41.0%| On Budget Completed No(450306A) No(450306A)
450393A 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane 1% Design TPA 5,000 5,985 7,753 7,753 8,511 7,806 6,566 6,223 6,217 6,217 24.3%| Over Budget Completed No(450393A) No(450393A)
850901F 850901F SR 509/I-5 to Sea-Tac Freight & Congestion Relief 3% Design TPA 30,000 30,000 123,400 29,500 29,436 29,437 26,541 26,542 31,538 26,538 -11.5%| On Budget Completed No(850901F) Yes(850901F) Budget: The 2007 increase reflects the Legislatures budget investment
from the Freight Congestion Relief Account.
Lost Funding: The RTID package included funding for completion of this
project through construction ($870 million).(850901F)
850902A 150900AA, SR 509/1-5/SeaTac to I-5 - Design and Critical R/W (aka PIN 3% Design Nickel 35,000 35,000 35,000 35,000 35,000 35,000 - 34,994 34,996 34,996 34,993 34,993 0.0%| On Budget Design No(850902A)
850902A 150900AA)
850919F 1509000, SR 509/518 Interchange (aka PIN 1509000) 1% Design TPA - - 9,768 10,618 7,932 5,841 - 5,890 5,831 5,831 5,826 5,874 -39.9%| On Budget C leted 19F) No(850919F)
850919F

351025A SR 510/Yelm Loop - New Alignment 1%Design | TPA | | | 34200 36,200 35,913 35,913 36,125 36,003 36,006 35,944 35,832] 35,827 On Budget Completed No(3510254) | | [ No(3s1025A) | | ]

o SR SISISE IS o SEHEn S e (Bia PN OSSO o m 1‘079 - ﬂ- - ﬂ--m on S e oo -_ oo -_
1515058

151632D 151632D SR 516/208th and 209th Ave SE - Add Turn Lanes 3% Design Nickel 1,443 1,422 1,354 1,424 1,881 2,393 2,285 2,290 2,290 2,282 58.1%| Over Budget Completed No(151632D) No(151632D) Budget: The increase is due to additional design to address stormwater
treatment requirements, real estate costs and delays in relocating
utilities and inclement weather.
Schedule: This project was delivered 2 years late due to weather related
impacts and delays caused by utility relocations. (151632D)

851808A SR 518/SeaTac Airport to I-5 - Eastbound Widening 30%Design | TPA | | | 30,000 33,989 35633 36,910 35,824 35,831 35,832 36,474 37,024 23.4%| OverBudget |  Completed No(851808A) | | | No(85188A) | | ]

151902A, SR 519/ 1-90 to SR 99 Intermodal Access Project - 1/C 80% Design 129,148 | 131,336 136,613 137,31 74,400 165,71 84,467 84,006 84,015 82,771 82,774 174,098 34.8%| Over Budget Completed No(851902A) No(851902A)
851902A Improvements (aka PIN 151902A)

152040A 152040A SR 520/W Lake Sammamish Parkway to SR 202, Stage 3 - 1% Design Nickel 102,320 102,300 102,300 102,300 102,372 105,051 105,047 85,320 79,397 78,969 78,665 78,665 -23.1%| On Budget Completed No(152040A) No(152040A)
Widening
8B11003 152000TA, SR 520/ Bridge Replacement and HOV (Nickel/TPA) Nickel/TPA 52,250 52,500 553,242 553,240 867,816 | 2,025,514 | 1,993,641 | 2,641,226 | 2,478,632 | 2,580,347 | 2,580,236 | 2,580,654 366.4%| Over Budget | Under Construction No(8B11003), Budget: Additional investments on this project were added in 2005, plus
152000T8, Yes(852000T) (22336182(852021 |the entire risk pool funding is now associated with this project.(852000T)
152000TC, A),

852000T, 30436803(852003
8520026, A),

852002H, 82375484(852004
852002I, B)

852002W,
852003A,
852004B,
852020Q,
852021A,
852030E,
8B11003
11000033 800010T, Lake hi (of i TPA - - - - - - 87,261 87,263 87,386 87,310 87,867 87,303 0.0% N/A Ci leted No(L1 No(L1000033)
11000033
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152201C 152201C SR 522/I-5 to 1-405 - Multimodal Improvements 1% Design Nickel/TPA 9,681 6,891 20,859 21,199 22,581 22,573 22,487 22,461 22,561 22,562 22,541 22,541 8.1%| Over Budget Completed No(152201C) No(152201C) Budget: The major increase is a result of the scope change noted below.
Other adjustments reflect minor changes in local funding ($1.1
million)and federal earmarks being added to the projects. Based on the
2005 scope and funding provided and excluding the increase in local and
federal funding/scope, this project is 5% over the 2005 budget.
Scope: The scope was increased in 2005 when the Legislature funded a
$13 million contribution improvements within the City of Kenmore.
(152201¢)

152219A 152219A, SR 522/University of Washington Bothell - Build Interchange 30% Design | Nickel/TPA 8,000 8,000 27,827 30,120 31,367 47,127 48,827 48,830 47,054 46,917 46,835 46,735 67.9%| Over Budget Completed No(152219A) No(152219A)

1522UWB (aka PIN 1522UWB)
152221C 152221C SR 522/N Creek Vic to Bear Creek Vic - Install Cable Barrier 3% Design TPA 323 271 271 271 -16.2%| On Budget Completed No(152221C) No(152221C) Budget: The cost decrease is due to construction savings. (152221C)
152234E 152234E SR 522/Snohomish River Bridge to US 2 - Add Lanes <1% Design Nickel 108,685 110,621 110,637 110,761 169,106 176,530 182,405 182,406 182,443 152,132 145,181 145,516 33.6%| Over Budget Under Construction No(152234E) No(152234E)
2973300(152234E)

152720A 152720A SR 527/132nd St SE to 112th St SE - Add Lanes 30% Design Nickel 25,818 20,657 20,656 20,933 20,962 21,051 20,762 20,133 20,120 20,072 20,064 -22.3%| On Budget Completed No(152720A) No(152720A) Budget: The cost decrease is due to inflation and construction savings
resulting from accelerating the project funding.
Schedule: The project was completed 1 quarter late. The contractor
was not able to complete the project the final lift of asphalt in time due
to inclement weather. (152720A)

153035G 053000A, SR 530/Sauk River (Site #2) - Stabilize River Bank (aka PIN 1% Design TPA - - 3,750 3,750 3,442 3,335 4,518 3,298 3,250 3,250 3,236 3,236 -13.7%| On Budget Completed No(153035G) No(153035G)
153035G 053000A)
153037K 153037K SR 530/Sauk River Bank Erosion - Realign Roadway 1% Design TPA 3,092 3,092 3,704 3,698 3,698 8,022 5,723 5,233 4,930 4,930 59.4%| Over Budget Completed No(153037K) No(153037K)
1531008 1531008 SR 531/Lakewood Schools - Construct Sidewalks 3% Design TPA 460 660 705 703 495 7.5%| Over Budget Completed No(153100S) No(153100S) Budget: The cost increase due to underestimating design work to

complete utility coordination and obtaining environmental permits and
underestimated construction costs.
Schedule: This project was delivered 1 year early. (153100S)

053255C 053255C, SR 532/Camano Island to I-5 Corridor Improvements TPA - 51,305 59,305 61,433 62,716 64,538 66,067 66,090 66,640 86,703 86,703 69.0%| Over Budget Completed No(053255C) No(053255C)
1532000, 1407000(053255C
1532086, )
1532096, 1407000(153208G
1532106, )
153210H,
1532116,
153212G
153203D 053255C, SR 532/General Mark W. Clark Memorial Bridge - Replace 1% Design TPA - - 18,000 18,000 18,905 19,450 19,450 19,449 19,454 18,881 18,820 18,820 4.6%| On Budget Completed No(153203D) No(153203D)
153203D Bridge (aka PIN 053255C)
-
154205G 1542056, SR 542/Everson Goshen Rd Vic to SR 9 Vic - Intersections 1% Design TPA - - 5,440 5,440 6,823 6,823 7,670 7,670 7,725 5,977 5,855 5,855 7.6%| Over Budget Completed No(154205G) No(154205G)
154231K Impr (aka PIN 154231K)
1542108 1542108 SR 542/Woburn to McLeod - Widen to Four Lanes N/A WSDOT TPA 1,000 1,000 1,000 1,000 1,000 0.0%| On Budget Completed No(1542108B) No(1542108) No issues to report on this project.(154210B)
contribution
154229A 154229A SR 542/Boulder Creek Bridge - Replace Bridge 30% Design TPA 3,667 3,646 6,025 6,054 7,264 7,258 7,247 6,146 6,084 6,085 6,069 6,056 0.5%| On Budget Completed No(154229A) No(154229A) Budget: The cost increase is due to construction material cost escalation.
Schedule: This project was delivered 3 quarters early as a result of
agressive scheduling.(154229A)
154229G 154200A, SR 542/Nooksack River - Redirect River and Realign Roadway 1% Design TPA - - 13,375 13,375 16,196 16,574 16,576 16,577 16,674 16,649 13,831 22,045 64.8%| Over Budget Completed No(154229G) No(154229G)
1542298, (aka PIN 154200A)
154229G
oR543_________________________ ____________________________ ___________ |
154302E 154302E SR 543/I-5 to Canadian Border - Add Lanes 60% Design Nickel 33,897 33,763 34,601 46,261 49,013 50,796 50,807 50,685 50,567 50,527 50,505 50,505 49.0%| Over Budget Completed No(154302E) No(154302E) Budget: The cost increase is due to revisions to bridge and wall designs;

escalation of real property values; and cost increases for several
construction items such as structures, obstruction removal, erosion
control, and traffic control and escalation of construction materials
(concrete & steel).

Schedule: The project was completed 1 year early as the result of due to
schedule risks not being realized.(154302E)

582301S 582301S, WENAS | Wenas Corridor/SR 823 Improvements (aka PIN WENAS) 1% Design TPA - - 7,300 7,766 8,569 8,569 11,600 11,031 9,310 9,311 9,103 9,103 24.7%| Over Budget Completed No(582301S) No(582301S)

5823012 5823012 SR 823/Goodlander to Harrison Rd - Build Sidewalk 1% Design TPA 376 765 1,092 993 1,163 209.2%| Over Budget Completed No(5823012) No(5823012) Budget: The majority of the cost increase is in PEF due to design changes
for utilities and Right of Way. The initial estimate did not adequately
reflect the true costs for work associated with utility relocation and Right
of Way easements. There are also minor cost increases for material cost
escalation and inflation.

Schedule: This project is being delivered 1 year late due to
unanticipated delays in obtaining right of way easements and relocating
utilities. (5823012)

SR 900
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190098U 190098U SR 900/SE 78th St Vic to 1-90 Vic - Widening and HOV 30% Design Nickel 25,483 24,620 26,953 34,304 40,846 45,943 46,057 44,902 43,822 43,696 43,868 43,827 72.0%| Over Budget Completed No(190098U) Yes; No(190098U) No(190098U) Budget: The cost increase is due to redesign work for geotechnical and
Local funded work storm water control issues, and costs associated with addressing
added(190098U) unstable and unsuitable soils; escalation of real property values; and

wall and storm water design changes, local waterline work, and
escalation of material costs (asphalt, concrete, steel & fuel). Additional
funding has been provided by the locals (over $11 million) to relocate
utilities. Excluding the increase in local funds provided, the project is
58% over the initial 2003 funding level.

Scope: Local funded improvements were added to the project.
Schedule: Due to the additional geotech work required, the project is
being delivered 1 quarter late.(190098U)

609201C, SR 902/Medical Lake i ization (aka PIN 1% Design TPA 726 743 817 816 -7.8%| On Budget Completed No(690201C) No(690201C)
690201C 609201C)

12071038_____ISR 975 Lakeshore Rd _Install Lighting | <1%Design |__tpA || | 8| &l 104l 109l 7|l 83| &l | 78] 8% OnBudget | Completed | No2o72038) | | | NoQozios) . ________ | ________________________________|
[STUDY 4_____lEastern WA Freight corridorstudy | | | 5ol | | | | | __wa__~va_ | . Nna_ | | | | Noswva | ________________________________

00MMRI1 00MMRI1 Middle Management Reduction - 11 Nickel (6,762) 0.0% N/A N/A
00MMRI2 00MMRI2 Middle Management Reduction - 12 Nickel (1,755) 0.0% N/A N/A
00MMRI3 00MMRI3 Middle Management Reduction - I3 Nickel (752) 0.0% N/A N/A
00MMRI4 00MMRI4 Middle Management Reduction - 14 Nickel (168) 0.0% N/A N/A
L2000002 12000002 2009 Inflation Reduction Nickel/TPA (116,200) N/A N/A N/A No(L2000002)
PR0O0001 PR0O0001 Park and Ride Development TPA 2,500 N/A N/A N/A No(PRO0001)
099955R 099955R, PK RIDE |Park & Ride Reserve - Improvement (aka PIN PK RIDE) TPA - - 23,500 23,500 16,500 16,500 6,000 6,000 - - - - -74.5%| On Budget Future Start No(099955R)

099903M 099903M, Guardrail Retrofit < 1% Design Nickel 20,000 19,333 9,846 16,754 20,707 20,707 | - 17,421 16,843 16,822 16,783 16,783 -16.1%| On Budget Ci d ( ) No(099903M) No issues to report on this project.(200002X), No issues to report on this
100010C, project.(316511A), No issues to report on this project.(401406G), No
100551G, issues to report on this project.(412207G), No issues to report on this
199903M, project.(499903M), No issues to report on this project.(501206Z), No
200002X, issues to report on this project.(501401Z), No issues to report on this
316511A, project.(501701Z), No issues to report on this project.(502402M), No
400408G, issues to report on this project.(509702W), No issues to report on this
401406G, project.(512401Z), No issues to report on this project.(512701Z), No
410505G, issues to report on this project.(512801Z), No issues to report on this
412207G, project.(526001Z), No issues to report on this project.(526101Z), No
440107G, issues to report on this project.(539503Q), No issues to report on this
499903M, project.(541002Z), No issues to report on this project.(573001Z), No
5012067, issues to report on this project.(582302Z), No issues to report on this
5014012, project.(602500E)

5017012,
502402M,
509702W,
5124012,
5127012,
5128017,
5260012,
5261012,
539503Q,
5410022,
5730012,
5823022,
602100F,
099903N 099903N, Bridge Rail Retrofit < 1% Design Nickel 10,203 11,015 10,816 11,718 15,731 15,246 15,586 15,074 16,336 16,875 17,230 14,470 68.9%| Over Budget | Under Construction No(099903N) No(099903N) No issues to report on this project.(300029N), No issues to report on this
199903N, project.(300590C), No issues to report on this project.(401406B), No
200002Y, issues to report on this project.(499903N), No issues to report on this
300029N, project.(502403V), No issues to report on this project.(509001J), No
300590C, issues to report on this project.(509002U), No issues to report on this
300590D, project.(623104E)

300590,
301262A,
310174,
310174F,
3101746,
310174H,
310515A,
310710D,
310928A,
3116028,
330316A,
330519A,
4014068,
4105058,
499903N,
502403V,
509001J,
509002V,
509002W,
539701Q,
602502E,
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